
 

 NATIONAL INSTITUTE OF TECHNOLOGY 

(Deemed University) 

Kurukshetra 

 
NIT Construction Cell 

Kurukshetra 
 
 
 
 
 
 
 
 
 
 
 
 
 

PERCENTAGE RATE TENDER 
AND 

CONTRACT FOR WORKS 
 
 
 
 
 
 
 
 
 

General Rules and Directions for the Guidance of 
Contractors 

 



 

CONTENTS 
 

Chapter No. Description              Page No. 
1.   Tender Notice               1 
 
2.   Procedure for submission and opening of           2 
   tenders 
 
3.   Percentage/ item rate tender and contract for      3-25  
    works              
 
4.   Schedule showing (approximately) material           26 
   if supplied from the N.I.T. Construction Branch 
 
5.   Bills of quantity of the Project (BOQ)  with           27-69 
   attached Explanatory Note  
 
6.   Schedule of additional conditions                70-81 
 
7.   Contractor’s labour regulations        82-85 
 
8.   Fair wage clause           86 
 
9.   Rules for protection of health and sanitary       87-91 
   arrangements 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



NATIONAL INSTITUTE OF TECHNOLOGY 
(Deemed University) 

KURUKSHETRA 
  SHORT TENDER NOTICE                  

         Advertisement No. 16 /08 

  Sealed percentage rate tenders on prescribed tender documents for the 
below noted work(s) are re-invited from the contractors borne on the approved list of 
contractors with Central/ State Govt., Public Sector undertakings/ registered Coop. L&C 
Societies in Class-I (Unlimited amount) category. The eligibility criteria is given below. 
Tenders will be received upto 15-05-2008 at 3:00 P.M. at N.I.T. KKR and will be opened at 
the same time and date in presence of the contractors or their authorized representatives 
who may like to be present at that time. The detailed notice inviting tenders and drawings 
can be seen in the office of the Executive Engineer on any working day during office hours. 
The tender documents can be obtained from NIT, office on any working day from 9 A.M. to 
5 P.M. and sale of tender documents will close at 1 P.M. on 15-05-2008. 
  If any holiday falls on the due date (s) then tenders will be received on the 
next working day. Earnest money of the works may be deposited with the undersigned in 
the shape of Bank Draft/ Deposit at Call in favour of the Director N.I.T. Kurukshetra payable 
at any scheduled Bank at Kurukshetra. Details can be seen on Institute web-site 
www.nitkkr.ac.in.  

Note:- 
1. Conditional tender will not be accepted. 
2. Quote one rate of percentage i.e. (HSR + CP) ± %  (In Figures & Words) 
         

Sr. 
No 

Name of Work Estimated Cost 
(Rs.)  
(In Lacs) 

Earnest 
money  
(In Lacs) 

Time 
Limit 

Date of 
opening 
of Tender 

Cost of tender 
document (Rs.) 
(Non-refundable)  

1. Construction of  350 
seaters Boys Hostel 
for Under Graduate 
Students at NIT, 
Kurukshetra 

1250.00 Lacs 
(Rupees One 
Thousand Two 
Hundred & Fifty Lacs 
only)  

25.00 Lacs  
(Rupees 
Twenty Five 
Lacs only) 

12  
(Twelve)
Months 

15-05-2008 3,000/-  
(Three Thousand 
only) 

 
Eligibility Criteria of Contractors:- 
 
1. Financial Bid of those bidders who fail to meet the following eligibility criteria shall not be opened. 
 

a) Should have achieved a financial turnover of at least 50% value of this contract, in any one year 
during the last five year calculated on the basis of 10% addition of value per year. 

 
b) The agency should have executed in last five years one building works costing more than 40% 

(500.00 Lacs) or Two building works costing 30% (375.00 Lacs) each of the estimated cost. 
 
 

 
Director 

 
 
 

  
 
 
 
 



 

CHAPTER-I  
NATIONAL INSTITUTE OF TECHNOLOGY 

KURUKSHETRA 
                 SHORT TENDER NOTICE                                          

                       Advertisement No 16 /08 

  Sealed percentage rate tenders on prescribed tender documents for the below noted work(s) are          
re-invited from the contractors borne on the approved list of contractors with Central/ State Govt., Public Sector 
undertakings/ registered Coop. L&C Societies in Class-I (Unlimited amount) category. The eligibility criteria is given 
below. Tenders will be received upto 15-05-2008 at 3:00 P.M. at N.I.T. KKR and will be opened at the same time and 
date in presence of the contractors or their authorized representatives who may like to be present at that time. The 
detailed notice inviting tenders and drawings can be seen in the office of the Executive Engineer on any working day 
during office hours. The tender documents can be obtained from NIT, office on any working day from 9 A.M. to 5 P.M. 
and sale of tender documents will close at 1 P.M. on  15-05-2008. 
  If any holiday falls on the due date (s) then tenders will be received on the next working day. Earnest 
money of the works may be deposited with the undersigned in the shape of Bank Draft/ Deposit at Call in favour of the 
Director N.I.T. Kurukshetra payable at any scheduled Bank at Kurukshetra. Details can be seen on Institute web-site 
www.nitkkr.ac.in.  

        
Sr. 
No 

Name of Work Estimated Cost (Rs.)  
(In Lacs) 

Earnest 
money (Rs.) 

Time 
Limit 

Date of 
opening of 
Tender 

Cost of tender 
document (Rs.) 
(Non-refundable)  

1. Construction of  350 
seaters Boys Hostel for 
Under Graduate 
Students at NIT, 
Kurukshetra 

1250.00 Lacs 
(Rupees One Thousand 
Two Hundred & Fifty 
Lacs only)  

25.00 Lacs 
(Rupees 
Twenty Five 
Lacs only) 

12  
(Twelve)
Months 

15-05-2008 3,000/-  
(Three Thousand 
only) 

 
Eligibility Criteria of Contractors:- 
 
1. Financial Bid of those bidders who fail to meet the following eligibility criteria shall not be opened. 

c) Should have achieved a financial turnover of at least 50% value of this contract, in any one year during the last five 
year calculated on the basis of 10% addition of value per year. 

d) The agency should have executed in last five years one building works costing more than 40% (500.00 Lacs) or Two 
building works costing 30% (375.00 Lacs) each of the estimated cost. 

NOTE:-   
1.   Conditional tender will not be accepted. 
2.   Quote one rate of percentage i.e. (HSR + CP) ± % (For Building Works only) 
3.   Item rate tender for road work only 
3.  Tender documents will be issued only after cost of tender document is deposited with the Institute cashier and proof there of 

is shown to the tender issue committee. 
4.   The validity of tender should be at least Ninety days. 
5.   Earnest money in cash shall not be accepted. 
6.   Tenders will be received by hand; telegraphic tenders will not be accepted. 
7.   Earnest money in shape of bank draft/deposit at call in favour of Director N.I.T. Kurukshetra payable at any scheduled bank 

at Kurukshetra will only be accepted. 
8.   Tender documents will not be issued on postal or telegraphic request. 
9.  The tenderer will be required to give the proof of his/their registration with any of the above departments for appropriate 

category before tender documents are issued to him/them. 
10. Application for tender documents must accompany with attested copy of registration certificate of the contractor. 
11. The rates must be quoted according to prevailing H.S.R. (1988). 
12. The firm/contractors should possess license/permission from the Chief Elect. Inspector Haryana for carrying out the work 

of Electric installations.  
13. The tender must be accompanied with earnest money if any, in a separate envelope.  
14. Ten percent (10%) security subject to a maximum of  5% of the agreement amount will be deducted from each bill of the 

contractor and it will be refunded 12 months after the work has been completed i.e. finally measured/paid after making 
necessary recovery if any. 

15. Coop. L&C societies will be issued tenders only after permission from the Coop. Deptt. Haryana is produced. 
         
 

……………………………… 
Executive Engineer                
For Director N.I.T. Kurukshetra
  



 

CHAPTER 2 
 

Procedure for Submission and opening of Tenders 
 

1. The tender documents issued by this office contain pages ……… to ………. 
2. While tendering for the works, tenderer shall adopt two envelope system:-  
(i) Conditions shall be put in the first envelope duly sealed along with price for 

the withdrawal of each condition. 
(ii) The second envelope superscribed as “price bid envelope” shall contain only 

the price bid and no condition, clarification or observation. 
The second envelope should be superscribed as:-  
“Tender for 
…………………………………………………………………………………………
…………………………………………………………………………………………”  
Both the sealed envelopes along with other documents namely:- 
(a) duly accepted power of attorney in original along with its two attested copies, in 

the name of tenderer or his authorized representative or agent to act on behalf of 
the contractor and (b) documents in respect of payment of earnest money in 
favour of Director N.I.T. KKR payable at any scheduled Bank at Kurukshetra. 

3. If the tenderer fails to price the conditions and deviates from the above 
procedure, his tender would be treated as invalid and it would not be opened  
or if erroneously opened shall not be considered at all. However, it is made 
clear that in case the first envelope is not received along with the “ price bid 
envelope” it will be presumed that the tenderer has no condition to offer and 
thus it will be treated as without condition. 

4. In case any tenderer does not comply with the procedure given above and fails 
to give financial implications and pricing of his conditions (for the withdrawal 
of the conditions at variance with the stipulation of N.I.T.), it will be 
presumed that he is not interested in the work and his second envelope i.e. 
“price bid envelope” will be returned to him unopened and will not be 
considered while opening and deciding the second envelope of tenderers. 

5. The tenders which are not accompanied with the earnest money or do not 
strictly follow the technical requirements shall be summarily rejected  

6. Tender’s quotations which are depended upon the other quotations of other 
tender shall be summarily rejected. 

7. The Director N.I.T. Kurukshetra reserves the right to cancel any or all tenders 
without assigning any reason.  

 
 
 
 
 

 
………………………              ……………………..       ……………………………. 
   Contractor                                Witness                               Engineer-in-charge 
                          for Director, N.I.T.,Kurukshetra 



 

CHAPTER 3 
Cost of tender documents Rs…………………deposited vide N.I.T. Book No…….. 
receipt No……………. dated……………… 
Name of Contractor………………………………….. 
Name of Work…………………………………………………………………………….. 
  ……………………………………………………………………………… 

NATIONAL INSTITUTE OF TECHNOLOGY 
(Deemed University) 

N.I.T. CONSTRUCTION BRANCH  
KURUKSHETRA 

PERCENTAGE RATE TENDER 
AND  

CONTRACT FOR WORKS  
(Form F-1) 

GENERAL RULES AND DIRECTIONS FOR THE GUIDANCE OF  
CONTRACTOR 

1. All works proposed for execution by contract will be notified in a form of 
invitation to tender pasted on a board hung up in the Institute and signed by 
the Engineer-in-charge N.I.T. Construction Branch. 
This form will state the work to be carried out as well as the date for 
submitting and opening tenders, and the time allowed for carrying out the 
work; also the amount of earnest money to be deposited with the tender, and 
the amount of the security to be deposited by the successful tenderer and the 
percentage, if any, to be deducted from bills. Copies of the specifications, 
designs and drawings and schedule of rates and any other documents required 
in connection with the work, signed for the purpose of identification by the 
Engineer-in-charge shall also be opened for inspection by the contractor at the 
office of the Engineer-in-charge during office hours. 

2. In the event of the tender being submitted by firm, it must be signed 
separately by each member thereof, or in the event of the absence of any 
partner, it must be signed on his behalf by a person holding a power of 
attorney authorizing him to do so. 

3. Any person who submits a tender shall fill up the usual printed form, stating at 
how much percent above or below the rates specified in Rule 1 he is willing to 
undertake the work. Only one rate or percentage more or less on all the 
Haryana schedule of rates 1988 shall be named. Tenders which propose any 
alteration in the work specified in the said form of invitation to tender, or in 
the time allowed for carrying out of the work or which contain any other 
conditions of any sort, will be liable to rejection. No single tender shall 
include more than one work, but contractors who wish to tender for two or 
more works shall submit separate tender for each. Tenders shall have the 
name and number of the work to which they refer written outside the 
envelope.  

………………………              ……………………..       ……………………………. 
   Contractor                                Witness                               Engineer-in-charge 
                          for Director, N.I.T.,Kurukshetra 



 

4. The tender opening committee will open tenders in the presence of any 
intending contractors or their authorized agents who may be present at the 
time and will enter the amount of the several tenders in a comparative 
statement in a suitable form. In the event of a tender being accepted a receipt 
for the earnest money forwarded therewith shall  thereupon be given to the 
contractor who shall thereupon for the purpose of identification sign copies of 
the specifications and other documents mentioned in rule 1. In the event of a 
tender being rejected the earnest money forwarded with such unaccepted 
tender shall thereupon be returned to the contractor making the same. 

5. The Director shall have the right of rejecting all or any of the tenders. 
6. The Institute may refuse or suspend payments on account of a work when 

executed by a firm or by contactors described in their tender as a firm, unless 
receipts are signed by all the partners, or one of the partners, or some other 
person produces written authority enabling him to give effectual receipts on 
behalf of the firm. 

7. The receipt of an accountant or clerk for any money paid by the contractor 
will not be considered as any acknowledgement of payment to the Engineer-
in-charge/Director and the contractor shall be responsible for seeing that he 
procures a receipt by the Registrar or his authorized officer. 

8. The memorandum of work tendered for and the memorandum of materials to 
be supplied by the N.I.T. Construction Branch and their issue rates shall be 
filled in and completed in the office of the Engineer-in-charge before the 
tender form is issued. If a form is issued to an intending tenderer  without 
having been so filled in and completed, he shall request the office to have this 
done before he completes and delivers his tender. 

 
 
 
 
 
 
 
 
 
 
   
 
 
 
 
 
 
   ……………………….             ………………………        ………………………….. 
         Contractor   Witness      Engineer-in-charge 
             For Director, N.I.T., Kurukshetra 
 



 

TENDER FOR WORKS 
         I/We hereby tender for the execution for the Director of the 
N.I.T. Kurukshetra (here in after referred to as N.I.T. KKR) of the 
work  specified in the under-written memorandum within the time 
specified in such memorandum at*………………………………….. 
percent below/above the rates entered in the Haryana schedule of 
rates 1988 mentioned in Rule 1 and in accordance in all respects 
with specifications, designs, drawings and instructions in writing 
referred to in Rule 1 hereof and in clause 11 of the annexed 
conditions, and with such material as are provided for and by in all 
other respects in accordance with such conditions so far as 
applicable. 

MEMORANDUM 
(a)  General description: ………………………………..................... 
……………………………………………………………………….. 
(b)  Estimated cost: Rs………………………………………. 
(c) Earnest money: Rs………………………………………. 
(d) Security deposit including earnest money Rs……………………. 
(e) Percentage, if any, to be deducted from Rs.……………………... 
     Bills  (Rupees per month) 
(f) Time allowed for the work from date of written order      
     to commence…………………………………….. 
 
 
 
 
 
 
  

RATE TENDERED Item 
No. 

Item of work Unit Per
In figure 
Rs.          P 

In words 
 

 
 
 
 
 
 
 
 

      

      Note: To be continued on additional sheets as found necessary 
 
 
……………………….         …………        …………………….. 
         Contractor  Witness Engineer-in-charge 
               For Director, N.I.T.KKR 

 
 
 
 
*in figures as 
well as in 
words. 
 
 
 
 
 
 

 
(a)If several sub-works 
are included, they 
should be detailed in a 
separate list. 
(b)This deposit will 
vary from 1% to 10% 
of the estimated cost of 
the work according to 
the requirements of the 
cases. 
(c)This percentage, 
where no security 
deposit is taken will 
vary from5%to 10% 
according to the 
requirements of the 
case. Where security 
deposit is taken, see 
note to clause 1 of 
conditions of contract. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 



 

Should this tender be accepted, I/we hereby agree to abide by 
to fulfill all the terms and provisions of the said conditions of 
contract annexed hereto, so far as applicable, or in default thereof  to 
forfeit and pay to the N.I.T.KKR or its successors in office the sums 
of money mentioned in the said conditions. The sum of 
Rs…………………vide Bank Draft/DAC No……… drawn 
on……………………………………………………..   * is herewith 
forwarded in Deposit at Call  receipts, as earnest money the  full 
value of which is to be absolutely forfeited to the said N.I.T.KKR or 
its successors in office, without prejudice to any other rights or 
remedies including action under clause 2 & 3 of condition of 
contract annexed hereto of the said N.I.T.KKR or its successors in 
office, should I/we fail to commence the work specified in the above 
memorandum otherwise in accordance with Clause 1 (A) of the said 
conditions of contract, otherwise the said sum of Rs. 
…………………………. 
 
Shall be retained by N.I.T.KKR as on account of such security 
deposit as aforesaid: or (b) the full value of which shall be retained 
by N.I.T.KKR on account of the security deposit specified in Clause 
1 (B) of the said condition of contract. 
 
Dated the…………… day of………………….. 20………………… 
 
Witness$……………………………………………………………... 
 
Address ……………………………………………………………… 

………………………………………………………………………

………………………………………………………………………..   

Occupation………………………………………………………….. 
 
          The above tender is hereby accepted by me for and on behalf 
of Director, N.I.T. Kurukshetra 
 
Dated the………… day of …………………..20……… 
 
 
 
 
 
 
 
……………………….         …………        …………………….. 
         Contractor  Witness Engineer-in-charge 
            For Director, N.I.T., KKR. 

 
 
 
 
 
 
 

*Give particulars and 
numbers 

 
 
 
 
 

 
 
Strike out (a) if no 
cash security deposit is 
taken strike out (b) if 
any cash security 
deposit is taken. 
 

Signature of contractor 
before submission of 
tender. 
 
 
 
$Signature of witness 
to contractor’s 
signature 
 
 
 
Signature of the officer 
by whom accepted. 
 



 

 
 
 
 

Security deposit. 
 
 

*This will be the same 
percentage as that in 
the tender at(c). 
 +The amount of the 
percentage not 
exceeding10% will be 
fixed in every case to 
suit requirements e.g., 
if it is fixed at 8% and 
the security deposit 
only amount to 5% of 
the estimated cost of 
the work, then 3% 
should be deducted 
from every payment. If 
the percentage is fixed 
at 10 % and the 
security deposit only 
amounts to 8% then 
2% should be 
deducted, and so on.       

 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
……………………... 
   Contractor 
 

      CONDITIONS OF CONTRACT 
 
Clause 1-  The person/ persons whose tender may be accepted 
(hereinafter called the contractor) shall (A) [within one day for 
a contract of Rs. 1000 or less, two days for Rs. 2000 or less 
and so on, up to a limit of ten days of receipt by him of the 
notification of the acceptance of his tender] deposit with the 
Registrar or his authorized officer  in cash or Govt. Securities 
endorsed to the Director (if deposited for more than 12 
months) a sum sufficient with the amount of the earnest money 
deposited by him with his tender to make up the full security 
deposit specified in the tender, or (B) permit N.I.T. KKR at the 
time of making any payment to him for work done under the 
contract to deduct such sum as will (with earnest money 
deposited by him) amount to -- * ten percent of all moneys so 
payable, such deductions to be held by N.I.T. KKR by way of 
security deposit]. Provided always that in the event of the 
contractor depositing a lump-sum by way of security deposit 
as contemplated at (A) above, then and in such case, if the sum 
so deposited shall not amount to 10+% of the total estimated 
cost of work, it shall be lawful for N.I.T. KKR at the time of 
making any payment to the contractor for work done under the 
contract to make up the full percentage of ten percent by 
deducting a sufficient sum from every such payment as last 
aforesaid. All compensation or other sums of money payable 
by the contractor to the N.I.T. KKR under the terms of his 
contract may be deducted from or paid by the sale of sufficient 
part of his security deposit from any sums which may be due 
or may become due to the contractor by N.I.T. KKR on any 
account whatsoever, and in the event of his security deposit 
being reduced by reason of any such deduction or sale as 
aforesaid, the contractor shall within ten days thereafter make 
good in cash or Govt. Securities endorsed as aforesaid any sum 
or sums which may have been deducted from, or raised by sale 
of his security deposit or any part thereof. All interest which 
may from time to time accrue due any payable on the said 
security deposit shall be paid as the same shall be realized to 
the contractor. 
 
 
 
……………………                          …………………………... 
   Witness                                           Engineer-in-charge 
                                                         For Director N.I.T. KKR 



 

Compensation for 
delay 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Action when whole of 
security deposit is 
forfeited. 
 
 
 
 
 
 
 
 
 
 
 
……………………... 
  Contractor 

Clause 2— The time allowed for carrying out the work as 
entered in the Tender shall be strictly observed by the 
contractor and shall be reckoned from the date of which the 
order to commence work is given to the contractor. The work 
shall throughout the stipulated period of the contract be 
proceeded with all due diligence (time being deemed to be the 
essence of the contract on the part of the contractor) and the 
contractor shall pay as compensation an amount equal to one 
percent, which the Director/Dean (E, EM & C) may levy on 
the amount of the estimated cost of the whole work as shown 
in the tender for every day that the work remains 
uncommenced or unfinished after the proper dates. And further 
to ensure good progress during the execution of the work, the 
contractor shall be bound, in all cases in which the time 
allowed for any work exceeds one month, to complete one- 
fourth of the whole of the work before one-fourth of whole 
time allowed under the contract has elapsed: one-half of the 
work before one half and such time as elapsed, three-fourth of 
the work before three-fourth of such time has elapsed. In the 
event of the contractor failing to comply with this condition he 
shall be liable to pay as compensation an amount equal to one 
percent, which the Director/Dean (E, EM & C) may levy, on 
the said estimated cost of the whole work for every day that 
the due quantity of work remains incomplete. Provided always 
that the entire amount of compensation to be paid under the 
provisions of this clause shall not exceed ten percent on the 
estimated cost of the work as shown in the tender. The 
Director may, on representation from the contractor reduce the 
amount of compensation and his decision in writing shall be 
final. 
Clause 3 – In any case in which under any clause or clauses of 
the contract the contractor has rendered himself liable to pay 
compensation amounting to the whole of his security deposit 
(whether he paid in one sum or deducted by installments), the 
Engineer-in-charge on behalf of the Director, N.I.T. KKR shall 
have power to adopt any of the following courses, as he may 
deem best suited to the interests of N.I.T. KKR. 

(a) To rescind the contract(of which recession notice in 
writing to the contractor under the hand of the Engineer-in-
Charge  shall be conclusive evidence), and in which case the 
security deposit of the contractor shall stand forfeited and be 
absolutely at the disposal of N.I.T. KKR.  
 

………………………                          ……………………….. 
   Witness                                              Engineer-in-charge 
                                                             For Director N.I.T. KKR 



 

 
(b) To employ labour paid by the N.I.T. KKR and to 
supply materials to carry out the work, or any part of the 
work, debiting to the contractor with the cost of the labour 
and the price of the materials (of the amount of which cost 
and price, a certificate of the Engineer-in-charge shall be final 
and conclusive against the contractor), and crediting him with 
the value of the work done, in all respects in the same manner 
and at the same rates as if it had been carried out by the 
contractor under the terms of this contract, the certificate of 
the Engineer-in-charge as to the value of the work done shall 
be final and conclusive against the contractor. 
(c) To measure the work of the contractor, and to take 
such part thereof as shall be unexecuted out of his hands, and 
to give it to another contractor to complete, in which case any 
expense which may be incurred in excess of the sum such 
would have been paid to the original contractor, if the whole 
work had been executed by him (of the amount of which 
excess the certificate in writing of the Engineer-in-charge 
shall be final and conclusive) shall be borne and paid by the 
original contractor and may be deducted from any money due 
to him by N.I.T. KKR under the contract or otherwise, or 
from his security deposit or the proceeds of sale thereof or a 
sufficient part thereof. 
            In the event of any of the above courses being adopted 
by the Engineer-in-charge the contractor shall have no claim 
to compensation for any loss sustained by him by reason of 
his having purchased or procured any materials, or entered 
any engagements, or made any advances on account of or 
with a view to the execution of the work for the performance 
of the contract. And in case the contract shall be rescinded 
under the provision aforesaid, the contactor shall not be 
entitled to recover or be paid any sum for any work there to 
for actually performed under the contract, unless and until the 
Engineer-in-charge will have certified in writing the 
performance of such work and the value payable in-respect 
thereof, and he shall only be entitled to be paid the value so 
certified. 
 
 
 
………………………                        ……………………… 
    Contractor                                         Witness 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  …………………. 
  Engineer-in-charge 
For Director N.I.T. 
KKR 
 
 



 

 
Contractor remains liable 
to pay compensation if 
action not taken under 
clause 3 
 
 
 
 
 
 
 
 
 
 
 
Power to take possession 
of or require removal of 
sell contractors plant. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Extension of time  
 
 
 
 
 
 
 
 
 
 
 
………………….. 
  Contractor 
 

Clause 4-- In any case in which any of the powers, conferred 
upon the Engineer-in-charge by clause 3 hereof shall have 
become exercisable and the same have not have been 
exercised, the non exercise there of shall not constitute a 
waiver of any of the conditions there of and such power shall  
notwithstanding be exercisable in the event of any future case 
of default by the contractor for which by any clause hereof he 
is declared liable to pay compensation amounting to the 
whole of his security deposit, and liability of the contractor 
for past and future Compensation shall remain unaffected. In 
the event of the Engineer-in-charge exercising either of the 
powers (a) or(c) vested in him under the preceding clause he 
may, if he so desires, take possession of all or any tool, plants  
material and stores in or upon the works, or the site thereof or 
belonging to the contractor, or procured by him and intended  
to be used for the execution of the work or any part thereof, 
paying or allowing for the same in account at the contract 
rates, or in case of these not being applicable at current 
market rates to be certified by the Engineer –in-charge whose 
certificate thereof shall be final, otherwise the Engineer-in-
charge may, by notice in writing to contractor or his clerk of 
the works, foreman or other authorized agent, require him to 
remove such tools, plant materials, or stores from the 
premises within a time to be specified in such notice, and in 
the event of the contractor failing to comply with any such 
requisition, the Engineer-in-charge may remove them at the 
contractor’s expense or sell them by auction or private sale on 
account of the contractor and at his risk in all respects, and  
the certificate of the Engineer-in-charge as to the expense of 
any such removal, and the amount of the proceeds and 
expenses and of any such sale  be final and conclusive against 
the Contractor. 
Clause 5—If the contractor shall desire an extension of the 
time for the completion of the work on the grounds of his 
having unavoidable hindrance in its execution or on any other 
ground, he shall apply in writing to the Engineer-in-charge 
within 30 days, of the date of the hindrance, on account of 
which he desires such extension as aforesaid and the Prof. I/C 
(E & C) Engineer-in-charge shall, if in his opinion (which 
shall be final) reasonable ground be shown, therefore, 
authorize such extension of time, if any, as may, in his 
opinion, be necessary or proper. 
 
………………………..                     ………………………… 
   Witness                                                 Engineer-in-charge 
                                                           For Director N.I.T. KKR 



 

 
Contractor to submit a 
return every month on any 
works claimed as extra. 
 
 
 
 
 
*District rate mean the 
Kurukshetra Distt., rate of 
the Haryana P.W.D. 
schedule of rates 1988 
issued by Chief Engineer 
Haryana, P.W.D. B&R. 
 
 
 
 
 
 
Final Certificate 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

………………….. 
  Contractor 

Clause 5-A – The contractor shall deliver in the office of the 
Engineer-in-charge on or before the 10th days of every month 
during the continuance of the work covered by his contract, a 
return showing details of any work claimed for as extra, such 
return shall also contain the value of such work as claimed by 
the contractor, which value shall be based upon the rate and 
prices mentioned in the contract or in the schedule of rates in 
force in the* District for the time being. The contractor shall 
include in such monthly return particulars of all claims of 
what ever kind and however arising, which at the date thereof 
he has or may claim to have against the Engineer-in-charge 
under or in respect of or in any manner arising out of the 
execution of work, and the contractor shall be deemed to have 
waived all claims not included in such return and will have no 
right to enforce any such claims not so included, whatsoever 
be the circumstances. 
Clause 6 – Without prejudice to the rights of N.I.T. KKR 
under any clause hereinafter contained, on completion of the 
work, the contractor shall be furnished with a certificate by 
the Executive Engineer of  such completion, but no such 
certificate shall be given nor shall the work be considered to 
be completed until the contractor shall have removed from the 
premises on which the work shall be executed or of which he 
may have had possession for the purpose of the execution, all 
scaffolding, surplus materials, and rubbish, and cleaning off 
the dirt on or before the date fixed for completion of the 
work; the Engineer-in-charge may at the expanse of the 
contractor remove such scaffolding surplus rubbish and 
dispose off the same as he thinks fit and clean of such dirt 
aforesaid and the contractor shall forthwith pay the amount of 
all expanses so incurred, shall have no claim  in respect of 
any such scaffolding or surplus materials aforesaid except for 
any sum actually realized  by the sale there-of.  
 
 
 
 
 
 
 
 
……………………..                     ………………………… 
   Witness                                                 Engineer-in-charge 
                                                           For Director N.I.T. KKR 
 
 



 

 
 
 

Clause 7—No payments shall be made for works, estimated to 
cost less than rupees one thousand, till after the whole of the 
works shall have been completed and a certificate of 
completion given. But in the case of works estimated to cost 
more than rupees one thousand, the contractor shall on 
submitting bill thereof be entitled to receive a monthly 
payment proportionate to the part thereof, then approved and 
passed by the Engineer-in-charge, whose certificate of such 
approval and passing of the sum so payable shall be final and 
conclusive against the contractor. But all such intermediate 
payments shall be regarded as payment by way of advance 
against the final payment only and not as payments for work 
actually done and completed and shall not preclude the 
requiring of, bad, unsound, and imperfect or unskillful work to 
be removed and taken away and reconstructed or re-erected, or 
be considered as an admission of the due performance of the 
contractor,  any part there of in any  respect of the acquiring of 
any claim, not shall it conclude, determine or affect in any way 
the powers of the Engineer-in-charge under  these conditions, 
or any of them as to the final settlement and adjustment of the 
accounts or otherwise, or in any other way vary or affect the 
contract. The final bill shall be submitted by the contractor 
within one month of the  date fixed for completion of the work 
otherwise the Engineer-in-charge’s certificate of the 
measurement and of the total amount payable for the work 
accordingly shall be final and binding on all parties. 
Clause 8 – A bill shall be submitted by the contractor each 
month on or before the date fixed by the Engineer-in-charge 
for the work executed in the previous months, and the 
Engineer-in-charge shall take or cause to be taken the requisite 
measurement for the purpose of having the same verified, and 
the claim, as far as admissible, if possible, before the expiry of 
ten days from the presentation of the bill. If the contractor does 
not submit the bill within the time fixed as aforesaid the 
Engineer-in-Charge may depute a subordinate to measure up 
the said work in presence of the contractor whose counter 
signature to measurement list will be sufficient warrant; the 
Engineer-in-charge may prepare a bill and from such list, 
which shall be binding on the contractor in all respects. 
 
 
……………………                                  …………………….. 
 Contractor                                                   Witness 

Payment on 
intermediate 
certificate to be 
regarded as advances. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 Bill to be Submitted 
monthly  
 
 
 
 
 
 
 
 
 
 
 
 
 
……………………... 
 Engineer-in-charge 
For Director N.I.T. KKR 



 

Clause 9—The contractor shall submit all bills on the printed 
forms to be had on application from the office of the Engineer-
in-charge, and the charges in the bill shall always be entered at 
the rates specified in the tender or in case of extra ordered in 
pursuance of these conditions, and not mentioned or provided 
for in the tender at the rates hereinafter provided for such 
work. 
Clause 10—If the specification of estimates of the work 
provides for the use of any special description of materials to 
be supplied from the Engineer-in-charge’s store, or if it is 
required that the contractor shall use certain stores to be 
provided by the Engineer-in-charge, (such materials and 
stores; and the prices to be charged thereof as hereinafter 
mentioned being so far as practicable for the convenience of 
the contractor but not so as in any way to control the meaning 
or effect of this contract, specified in the schedule or 
memorandum hereto annexed), the contractor shall be supplied 
with such material and stores as required from time to time to 
be used by him for the purposes of the contract only and the 
value of the full quantity of materials and stores so supplied 
and the rates specified in the said schedule or memorandum 
may be set off or deducted from any sums then due, or 
thereafter to become due to the contractor under the contract or 
otherwise, or against or from the security deposit, or the 
proceeds of sale there of; if the same is held Govt. Securities, 
the same or a sufficient portion thereof being  this case sold for 
the purpose. All materials supplied to the contractor shall 
remain the property of the contractor, but shall not on any 
account be removed from the site of the work without the 
written permission of the Engineer-in-charge and shall at all 
time be open to inspection by him. Any such material, unused 
and in perfectly good condition at the time of the completion 
or determination of the contract, shall be returned to the 
Engineer-in-charge store, if by a notice in writing under his 
hand he shall so require, but the contractor shall not be entitled 
to return any such material unless with such consent and shall 
have no claim for compensation on account of any such 
material so supplied to him as aforesaid being unused by him, 
for any wastage in or damage to, any such materials.  
 
 
   
……………………..                        ……………………….. 
  Contractor                                           Witness 
 
 

 
 
 
Bills to be on printed 
forms. 
 
 
 
 
Stores supplied by 
N.I.T. KKR 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
……………………... 
Engineer-in-charge 
For Director N.I.T. KKR 
 



 

 
Works to be executed in 
accordance with 
specifications, drawings, 
orders etc. 
 
 
 
 
 
 
 
 
 
 
 
 
Removal of employees 
workmen  and foremen  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Alterations in 
specifications and designs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
………………………….. 
   Contractor 
 
 

Clause-11—The contractor shall execute the whole and every 
part of the work in most substantial and workmanlike manner 
and both as regards materials and otherwise in every respect in 
strict accordance with the specification. The contractor shall 
also confirm exactly, fully and faithfully to the designs, 
drawings and instructions in writing relating to the work signed 
by the Engineer-in-charge and lodged in his office, and to which 
the contractor shall be entitled to have access at such office, or 
on the site of the work for the purpose of inspection during 
office hours, and the contractor shall if he so requires, be 
entitled at his own expense to make or cause to be made copies 
of the specifications, and of all such designs, drawings and 
instruction as aforesaid. 
Clause 11 (a)—The Engineer-in-charge shall have full powers 
at all times to object to the employment of any workman, 
foreman or other employee on the work by the contractor, and if 
the contractor shall receive notice in writing from the Engineer-
in-charge requesting the removal of any such man or men from 
the works, the contractor shall comply with the request 
forthwith. 
No such workman, foreman or other employee after his removal 
from the works by request of the Engineer-in-charge shall be re-
employed or reinstated on the works by the contractor at any 
time, except with the previous approval in writing of the 
Engineer-in-charge  
The contractor shall not be entitled to demand the reason from 
the Engineer-in-charge for requiring the removal of any such 
workman, foreman or other employee. 
Clause 12—The Engineer-in-charge shall have power to make 
any alternation in, omission from  additions to substitutions for 
the original specifications, drawings, designs and instructions 
that may appear to him to be necessary or advisable during the 
progress of the work, and the contractor shall be bound to carry 
out the work in accordance with any instruction which may be 
given to him in writing signed by the Engineer-in-charge and 
such alteration, omission, addition or substitution shall not 
invalidate the contract, and any altered, additional or substituted 
work, which the contractor may be directed to do in the manner 
above specified as part of the work shall be carried out by the 
contractor on the same conditions in all respects on which he 
agreed to do the main work, on the same rates as are specified  
 
……………………..                             ………………………. 
    Witness                                              Engineer-in-charge 
                                                              For Director N.I.T. KKR 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
. 
 
 
 
 
 
No compensation for 
alteration or restriction of 
work be carried out. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
………………………….. 
   Contractor 

in the tender for the main work. The time for the completion of 
the work shall be extended in the proportion that the altered, 
additional or substituted work bears to the original contract 
work, and the certificate of the Engineer-in-charge shall be 
conclusive as to such proportion. And if the altered, additional 
or substituted work includes any class of work, for which no 
rate is specified in this contract, then such class work shall be 
carried out at the rates entered in schedule of rates of the Distt; 
subject to the same percentage above or below as for the items  
included in the contract; and if such class of work is not entered 
in scheduled of rates of the Distt., then the contractor shall, 
within seven days, of the date of his receipt of the order to carry 
out the work, inform the Engineer-in-charge of the rate which it 
is his intention to charge for such class of work. If the Engineer-
in-charge does not agree this rate he shall by notice in writing 
be at liberty to cancel his order to carry out  such work, and 
arrange to carry it out in such manner as he may consider 
advisable, provided always that if the contractor shall 
commence work or incur  any expenditure in regard thereto 
before the rates shall have been determined as lastly herein 
before mention, then in such case he shall only be entitled to be 
paid in respect of the work carried out or expenditure incurred 
by him prior to the date of determination of the rates as 
aforesaid according to such rate or rates as shall be fixed by the 
Engineer-in-charge. In the event of a dispute, decision of the 
Director of the N.I.T. KKR shall be final. 
Clause 13—If at any time after the commencement of the work 
the N.I.T. KKR shall for any reason whatsoever not require the 
whole work thereof as specified in the tender to be carried out, 
the Engineer-in-charge shall give notice in writing of the fact to 
the contractor who shall have no claim to have any payments or 
compensation whatsoever on account of any profit or 
advantage, which he might have derived from the execution of 
the work in full, that which he did not derive in consequence of 
the full amount of the work not  having been carried out, neither 
shall he have any claim of compensation by reason of any 
 
 
 
 
 
……………………..                             ………………………. 
    Witness                                              Engineer-in-charge 
                                                              For Director N.I.T. KKR 

 
 



 

alternations having been made in the original specifications, 
drawings, designs and instructions which shall involve any 
curtailment of the work as originally contemplated. 
Clause 14—If it shall appear to the Engineer-in-charge or his 
subordinate-in-charge of the work that any work has been 
executed with unsound, imperfect or unskillful workmanship 
or with material of any inferior description or that any 
material or articles provided by him for the execution of the 
work are unsound or of a  quality inferior to that contracted 
for or otherwise not in accordance with the contract, the 
contractor shall on demand in writing from the Engineer-in-
charge specifying the work materials or articles complained 
of notwithstanding that  the same may have been in 
advertently passed, certified and paid for, forthwith rectify or 
remove and reconstruct the work so specified in whole or in 
part as the  case may require or as the case may be, remove 
the materials or articles so specified and provide and other 
proper suitable materials or articles at his own proper charges 
and cost; and in the event of his failing to do so within a 
period to be specified by the Engineer-in-charge in his 
demand aforesaid, then, the contractor shall be liable to pay 
compensation at the rate of 1% on the amount of the estimate 
for every day not exceeding ten days, while his failure to do 
so shall continue and  in the case of any such failure the 
Engineer-in-charge may, rectify or remove and re-execute the 
work or remove and replace with other  materials or articles 
compound of as the case may be, at the risk and expense in all 
respects of the contractor. 
Clause 15—All work under or in course of execution or 
executed in pursuance of the contract shall at all times be 
open to the inspection and supervision of the Engineer-in-
charge and his subordinates and the contractor shall at all 
times during the usual working hours and at all other time at 
which reasonable notice of the Engineer-in-charge or his 
subordinate to visit the work shall have been given to the 
contractor either himself be present to receive the  
instructions or have a responsible agent duly accredited in 
writing be present for that purpose. Orders given to the 
contractor’s agent shall be considered to have the same force 
as if they had been given to the contractor himself. 
 
 
 
………………………..                        ……………………. 
 Contractor                                                  Witness 
 

 
 
 
 
Action  and compensation 
payable in case of bad work 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Works to be open to 
inspection. 
 
 
 
 
 
 
 
Contractor or responsible 
Agent to be percent 
 
 
 
 
 
 

…………………………….. 
   Engineer-in-charge   
For Director N.I.T. KKR 
 



 

 Clause 16—The contractor shall give not less than five day’s 
notice in writing to the Engineer-in-charge or his 
Subordinate-in-charge  of the work before covering up  or 
otherwise placing beyond the reach of the measurement any 
work in order that the same may be measured and correct 
dimension thereof be taken before the same is so covered up  
placed beyond the reach of measurement and shall not cover 
up or place beyond the reach of measurement, any work 
without the consent in writing of the Engineer-in-charge   or 
his Subordinate-in-charge of the work, if any work shall be 
covered up or placed beyond the reach of measurement 
without such notice having been given or consent obtained of 
the same shall be uncovered at the contractor’s expense; or in 
default thereof no payment or allowance shall be made for 
such work or the material with which the same  was executed 
Clause 17—If the contractor or his work-people or servants 
shall break, deface, injure or destroy any part of a building in 
which they may be working to, any building road fence, 
enclosure or grass land and cultivated ground continuers to 
the premises on which the work or any part of it is being 
executed or if any damage shall happen to the work while in 
progress from any cause whatever or any imperfections 
,maintenance become apparent in it within 12 months after a 
certificate final or other of its completion shall have been 
given by the Engineer-in-charge as aforesaid, the contractor 
shall make the same good at his own expense or in default, 
the Engineer-in-charge may cause the same to be made good 
by other workmen and deduct the expense of which the 
certificate of the Engineer-in-charge shall be final from any 
sums that may be then or at any time thereafter may become 
due to the contractor or from his security/ bank guaranty  
deposit or the proceeds of sale thereof or of a sufficient 
portion thereof. 
 
 
 
 
 
 
 
 
 
…………………….                     …………………… 
   Contractor                                     Witness 
 
 

 
Notice to be given before 
work covered up 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Contractor liable for damage 
done and for imperfections 
for 12 months after 
certificate 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

…………………………… 
  Engineer-in-charge 
For Director N.I.T. KKR 
 
 



 

Clause 18—The contractor shall supply at his own cost all 
material (except such special materials, if any as  may in 
accordance with the contract be supplied from the Engineer-
in-charge’s stores) plants, tools, appliances , implements, 
ladders, cordage, tackle, scaffoldings and temporary works 
requisite for the proper execution of the work, whether 
original, altered or  substituted and whether included in the 
specification or other documents forming part of the contract  
referred to in these conditions or not or which may be 
necessary for the purpose of satisfying or complying with 
carriage there to and from the work. The contractor shall also 
supply without charge the requisite person with the means & 
material as is necessary for the purpose of setting out work 
and counting, weighing and assisting in the measurement or 
examination at any time and from time to time of the work of 
materials. Failing his so doing, the same may be provided by 
the Engineer-in-charge  at the expenses of  the contractor and 
the expenses may be deducted from any money due to the 
contractor under  the contract or from his security deposit or 
the proceed of sale thereof or of sufficient portion thereof. 
The contractor shall also provide all necessary fencing all 
lights, required to protect the public from accident and shall 
be bound to bear the expenses of defense of every suit, action 
or other proceedings at law that may be brought by any 
person for injury sustained owing to neglect of the above 
precautions and to pay any damages and costs which may be 
awarded in such suit, action or  proceedings to any such 
persons or which may with the consent of the contractor be 
paid to compromise any claim by any such person. 
Clause-18 (a)—The final bill of the contractor unless or until 
he furnishes to the satisfaction of the Engineer-in-charge-a 
proof of the price of earth used for the works having been 
fully paid to owners of the land from witch the earth was 
removed or of the matter having been amicably settled with 
them. The contractor shall also be liable to indemnify the 
N.I.T. KKR against all claims made, proceedings and action 
taken by any person in respect of the price of the earth 
removed by the contractor from his land for the work against 
all losses damages, and expanses which the N.I.T. KKR 
suffer or incur as a result of such claims  
 
 
 
 
…………………….                           ………………………. 
  Contractor                                             Witness 

Contractor to supply plant 
ladders scaffolding etc. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
And be liable for damages 
arising from non-provision 
of lights, fencing etc. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
…………………………… 
Engineer-in-charge 
For Director N.I.T. KKR 



 

Clause 19—No female labour shall be employed within the 
limits of cantonment. 
Clause 19 (A)—No labourer below age of 14 years shall be 
employed on the work. 
Clause 19(B)—The contractor shall pay his labourer not less 
than the wages paid for similar work in the neighborhood. 
Clause 20—No work shall be done on Sundays without the 
sanction in writing of the Engineer-in-charge. 
Clause 20 (A)—In every case in which by virtue of the 
provisions of section, 12, sub-section (1) of the Workmen’s 
Compensation Act 1923, N.I.T. KKR is obliged to pay 
compensation to a workman employed by the contractor, in 
execution of the works. N.I.T. KKR will recover from the 
contractor the amount of the compensations so paid; and 
without prejudice to the rights of N.I.T. KKR under section 
12, sub-section (2) of the said Act. N.I.T. KKR shall be at 
liberty to recover such amount or any part thereof by 
deducting it from the security deposit or from any sum due by 
N.I.T. KKR to the contractor whether under this contract or 
otherwise. 
N.I.T. KKR shall not be bound to contest any claim made 
against it under section 12, sub-section (1) of the said Act 
except on the written request of the contractor and upon his 
giving to N.I.T. KKR full security for all costs for which 
N.I.T. KKR might become liable in consequence of 
contesting such claim. 
Clause 21 – The contract shall not be assigned or sublet 
without the written approval of the Executive Engineer. And 
if  the contractor shall assign or sublet his contract or attempt 
to do so or become insolvent or commence any insolvency 
proceeding or make any composition with his creditors or 
attempt to do so or if any bribe, gratuity, gift, loan, perquisite, 
reward or advantage, pecuniary or otherwise shall  either 
directly, be given, promised or offered by the contractor any 
of his servants or agents to any officer or person in the 
employment of N.I.T. KKR in any way relating to his office 
or employment  if any such officer or person shall become in 
any way directly or indirectly interested in the contract, the 
Executive Engineer may thereupon by notice in writing 
rescind the  contract and the security deposit of the contractor 
shall  there upon stand forfeited and be absolutely at the 
disposal of N.I.T. KKR, and the same consequences shall 
ensue as if the contract had been rescinded under clause 3  
 
………………………..                      ………………………. 
    Contractor                                              Witness 

 
Labour 
 
 
 
 
 
 
 
Work on Sundays. 
 
Contractor liable for 
payments of compensation 
to injured workmen, or, in 
case death, to his relations. 
 
 
 
 
 
 
 
 
 
. 
 
 
 
 
 
 
 
Work not to be sublet 
 
 
 
 
Contract may be rescinded 
and security deposit 
forfeited for subletting, 
bribing or if contractor 
becomes insolvent. 
 
 
 
 
 
 
 
 
 
 
…………………………. 
Engineer-in-charge 
For Registrar N.I.T. 



 

hereof, and in addition the contractor shall not be entitled to 
recover or be paid for any work thereof actually performed 
under the contract. 
Clause 22—All sums payable by way of compensation under 
any of these conditions shall be considered as reasonable 
compensation to be applied to the use of N.I.T. KKR without 
reference of the actual loss or damage sustained, and whether 
or not any damage shall have  been sustained. 
Clause 22(A)—Any excess payment made to the contractor 
inadvertently or otherwise under this contract or on any 
account whatever and any other sum found to be due to N.I.T. 
KKR by the contractor in respect of this contract, any other 
contract or work order, any account whatever, may be 
deducted form any sum whatsoever payable by N.I.T. KKR to 
the contractor either in respect of contact or any work order or 
contract of any other account. 
Clause 23 – In the case of a tender by partners, any change in 
the constitution of the firm shall be forthwith notified by the 
contractor to the Engineer-in-charge for his information. 
Clause 24—All works to be executed under the contract shall 
be executed under the direction and subject to the approval in 
all respects of the Honorary Advisor, N.I.T. KKR for the time 
being who shall be entitled to direct at what point or points 
and in what manner they are to be commenced and form time 
to time carried on. 
Clause 25—No claims for payment of an extraordinary 
nature, such as claims for bonus, for extra labour, employed 
in completing the work before the expiry of the contractual 
period at the request of the Engineer-in-charge or claim for 
compensation where work has been temporarily brought to a 
standstill though no fault of the contractor, shall be allowed 
unless and to the extent that the same shall have been 
expressly sanctioned by the Board of Governors of the N.I.T. 
KKR. 
 
 
 
 
 
 
 

……………………..                            ………………………. 
   Contractor                                             Witness 
 
 
 

 
 
 
 
 
 
 
Sum payable by way of 
compensation to be 
considered as reasonable 
compensation without 
reference to actual loss. 
 
Deduction of amounts due to 
N.I.T. KKR on any accounts 
whatsoever to be permissible 
from sums payable to a 
contractor. 
 
 
 
 
 
Changes in constitution of 
firm. 
 
Work to be under direction 
of Honorary Advisor. 
 
 
 
 
 
Claims for payment of an 
extraordinary nature to be 
referred to N.I.T. KKR for 
decision. 
 
 
 
 
 
 
 
 
 
 
 
 
 
………………………. 
   Engineer-in-charge 
For Director N.I.T. KKR 



 

Arbitration clause 
Clause 25(A) (1) If any dispute of difference of any kind  what so ever shall arise 

between the  N.I.T., Kurukshetra/ his authorized agents and the contractor in connection  

with or arising out of the contract, or the execution of the work that is (i)  Whether before 

its commencement or during the progress of  the work or after its completion, (ii) and 

whether before or after termination, abandonment or breach of the contract; it shall in the 

first instance be referred to for being settled by the Executive Engineer-in-charge  of the 

work at the time and he shall within a period of sixty days after being requested in 

writing by the contractor to do so, convey his decision to the contractor, and subject to 

arbitration as herein after provided, such decision in respect of every matter so referred 

shall be final and binding upon the contractor. In case the work is already in progress, the 

contractor will proceed with the execution of the work on receipt of the decision by the 

Executive Engineer-in-charge as aforesaid; with all due diligence whether he or the 

Director of N.I.T.  Kurukshetra/ his authorized agent requires arbitration as here in after 

provided or not. If the Executive Engineer-in-charge of the work has conveyed his 

decision to the contractor and no claim to arbitration has been filed with him by the 

contractor within a period of sixty days from the receipt of letter communicating the 

decision, the said decision shall be final and binding upon the contractor and will not be a 

subject- matter of arbitration at all. If the Executive Engineer-in-charge of the work fails 

to convey his decision within a period of sixty days, after being requested, as aforesaid, 

the contractor may, within further sixty days of the expiry of first sixty days from the date 

on which request has been made to the Executive Engineer-in-charge requests the 

Director that the matters in dispute be referred to arbitration, as hereinafter provided. 

(2) In case of any dispute or differences, in respect of which the decisions are not 

final and conclusive, the same shall be referred to arbitration by a sole arbitrator i.e. the 

Chairman, BOG, at the request in writing of either party, made in a communication sent 

through registered AD post. The arbitrator to whom the matter is originally referred being 

transferred or vacating his office, his successor in office, as such shall be entitled to 

proceed with the reference from the stage at which it was left by his predecessor. 

………………………                …………………….                   ………………………… 
    Contractor                                  Witness                                       Engineer-in-charge                                     
                                                                                                      For Director N.I.T. KKR 



 

(3) It is also a term of this arbitration agreement that no person other than a person 
appointed by the N.I.T. KKR authorities shall act as arbitrator and if for any reason that is 
not possible the matter shall not be referred to arbitration at all. In all cases where the 
agreement amount awarded exceeds Rs. 25,000/- (Rupees Twenty Five Thousand only) 
the arbitrator must invariably give reasons for his award in respect of each claim and 
counter- claim separately. 
(4) The arbitrator shall award separately giving his award against each claim and dispute 
raised by either party including any counter- claims individually and that any lump-sum 
award shall not be legally enforceable. 
(5) The following matters shall not lie within the purview of arbitration.  
(a)  Any dispute relating to the levy of compensation as liquidated damages which has 
already been referred to the Director and is being heard or/ and has been finally decided 
by the Director, N.I.T. Kurukshetra. 
(b) Any dispute in respect of substituted, altered, additional work/ omitted work/ 
defective work  referred by  the contractor for the decision of the Director if it is being 
heard or has already been decided by the Director, N.I.T., Kurukshetra. 
(c)  Any dispute regarding the scope of the work or its execution  or suspension or 
abandonment that has been refered by the contractor for the decision of the Director, 
N.I.T.,Kurukshetra and has been so decided finally by the Director. 
 
(6) The independent claims of the party other than the one getting the arbitrator 
appointed, as also counter-claims of any party will be entertained by the arbitrator not 
with standing that the arbitrator had been appointed at the instance of the other party. 
 
(7) It is also a term of this arbitration agreement that where the party invoking arbitration 
is the contractor, no reference for arbitration shall be maintainable unless the contractor 
furnishes to the satisfaction of the Executive Engineer-in-charge of the work, a security 
deposit of a sum determined according to details given below and the sum so deposited 
shall on the termination of the arbitration proceedings, be adjusted against the cost, if 
any, awarded by the arbitrator against the claimant party and the balance remaining after 
such adjustment in  the absence of any such cost being awarded, the whole of the sum 
will be refunded to him within one month from the date of  the award:- 
 

Amount of claims    Rate of security deposit 
(i)   For claims below Rs.10,000/-   2% of amount claimed 
(ii)  For claims of Rs. 10,000/- and above  5% of amount claimed 
       and below Rs.  1,00,000/- 
(iii) For claim of Rs, 1,00,000/- and above  7 ½% of amount claimed 

The stamp fee due on the award shall be payable by the party as desired by the 
arbitrator and in the event of such party’s default the stamp-fee shall be recoverable from 
any other sum due to such party under this or any other contract. 
 
 
 ……………………                    ……………………                      ………………………. 
    Contractor                                 Witness                                        Engineer-in-charge 
                                               For Director, N.I.T.,KKR 



 

  (8) The venue of arbitration shall be such place or places as may be fixed by the 
arbitrator in his sole discretion. The work under the contract shall continue during the 
arbitration proceedings. 
(9)  Neither party shall be entitled to bring a claim for arbitration if the appointment of 
such arbitrator has not been applied within 6 months:- 
(a)  Of the date of completion of the work as certified by Executive Engineer in 

charge, or 
(b) Of the date of abandonment of the work, or 
(c) Of its non-commencement within 6 months from the date of abandonment, or 

written orders to commence the work as applicable, or  
(d) Of the completion of the work through any alternative agency or means after 

withdrawal of the work from the contractor in whole or in part and/ or its 
rescinding, or 

(e) Of receiving an intimation from the Executive Engineer-in-charge of the work 
that final payment due to or recovery from the contractor had been determined 
which he may acknowledge and/or receive Which ever of (a) to (e) above is the 
latest. 

  If the matter is not referred to arbitration within the period prescribed 
above, all the rights and claims of any party under the contract shall be deemed to 
have been forfeited and absolutely barred by time even for civil litigation 
notwithstanding. 

(10)  It is also a term of this arbitration agreement that no question relating to this 
contract shall be brought before any Civil Court without first involving and completing 
the arbitration proceedings as above, if the scope of the arbitration specified herein covers 
issues that can be brought before the arbitrator i.e. any matter that can be referred to 
arbitration shall not be brought before Civil Court. The pendency of arbitration 
proceedings shall not disentitle the N.I.T. KKR to terminate the contract and make 
alternative arrangements for the completion of the work. 
(11)  The arbitrator shall be deemed to have entered on the reference on the day he 
issued notices to the parties, fixing the first date of hearing. The arbitrator may from time 
to time, with the consent of the parties enlarge the N.I.T.KKR time for making and 
publishing the award. 
(12)  It is also a term of this arbitration agreement that subject to the stipulation herein 
mentioned, the arbitration proceedings shall be conducted in accordance with the 
provisions of the Arbitration Act. 1940 or any other law in force for the time being. 
 
 
 
 
 
………………………              …………………….. .              …………………………… 
     Contractor                                 Witness                                    Engineer-in-charge 
               For Director, N.I.T. KKR 
 
 
 



 

Clause 26—The contractor shall obtain from the stores of the 
Engineer-in-charge all stores and articles of European or 
American manufacture which may be required for the work, or 
any part thereof or in making up articles, required thereof or in 
connection therewith, unless he has obtained permission in 
writing from the Engineer-in-charge to obtain such stores and 
articles elsewhere. The value of such stores and articles as may 
be supplied to the contractor by the Engineer-in-charge will be 
debited to the contractor in his account at the rates shown in the 
schedule attached to the contact and if they are not entered in the 
schedule- they will be debited at cost price which for the purpose 
if this contact shall have been incurred in obtaining delivery of 
the same at the stores aforesaid. 
Clause 26 (A)—Any fluctuations in railway rates which may 
occur during the subsistence of, and affecting freights of any 
material to be supplied under this contract shall be brought to the  
notice of the “Engineer-in-charge” by the contractor within 
fifteen days from such date without prejudice to the rights of 
N.I.T. KKR should the contractor fail to comply with the above 
requirement, any excess or short charge on account of such 
increase or decrease shall be credited to or recovered from the 
contractor. No alteration in contract rates shall be admissible in 
consequence of fluctuation in railway freight when such railway 
freight is on account of material, which is required by a 
contractor in the manufacture of an article to be supplied under 
this contract i.e. fluctuations in railway freight on coal required 
for burning bricks will not be taken in to consideration, or for an 
article which forms part of finished work for purposes of this 
clause. Similarly, no alteration in rates will be allowed when a 
manufactured article is transported by rail from place A to place 
B to form part of a finished work.  
Clause 27—When the estimate on which a tender is made 
includes lump-sums in respect of parts of the work, the 
contractor shall be entitled to payment in respect of the items of 
work involved or the part of the work in question, the same rates 
as are payable under this contract for such item, or if the part of 
the work in question is not, in the opinion of Engineer-in-charge, 
capable of measurement, the Engineer-in-charge may at his 
direction pay the lump sum amount entered in the estimate, and 
the certificate in writing of the Engineer-in-charge shall be final 
and conclusive against the contractor with regard to any sum or 
sums payable to him under the provision of this clause.  
 
……………………..                                  ……………………… 
Contractor                                                       Witness 

Stores of European or 
American manufactures 
to be obtained from 
N.I.T. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Fluctuations in 
railway freight. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Lump sum Estimates 
 
 
 
 
 
 
 
 
 
 
……………………. 
Engineer-in-charge 
For Director N.I.T. KKR 



 

 
Procedure where no 
specifications provided 
 
 
 
 
 
Definition of works 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Jurisdiction 
 

Clause 28—In the case of any class of work for which there is 
no such specification as is mentioned in Rule 1, such work 
shall be carried out in accordance with district specifications 
and in the event of there being no district specifications then 
in such case the work shall be carried out in all respects in 
accordance with the instructions and requirements of 
Engineer-in-charge. 
Clause 29—The expression “works” or “work” where used in 
these conditions shall unless there be something either in the 
subject or context repugnant to such constructions, be 
constructed and taken to mean the works by or by virtue of the 
contract, contracted to be executed whether temporary or 
permanent and whether original, altered, substituted or 
additional.  
Clause 30—The percentage referred to at page (3) of the 
tender will be calculated on the gross amount (value of 
finished work including cost of material whether purchased 
from Govt. or direct) or (1) the items of work to which the 
rates in the tender apply and also (2) the items of work for 
which rates exist in the Schedule of rates of the state Haryana. 
Clause 31—The terms and conditions of the agreement have 
been explained to me/us and I/we clearly understand them.  
Clause-32- The schedule of additional conditions Haryana 
Public works department, contractor labour regulations, fair 
wage clause and the rules for protection of health and N.I.T. 
any arrangements for workers employed by N.I.T. KKR or its 
contractor shall be deemed to be part of this contract and any 
breach thereof shall be deemed to a breech of this contract. 
Clause 33— 4% sale tax  and 2% income tax + surcharge and 
1% Labour Cess as applicable or all taxes as applicable from 
time to time will  be deducted from gross amount of each bill 
of the agency/ contractor. 
Clause 34—The expression “XEN”, “Executive Engineer” 
and Engineer-in-charge be construed and taken to mean the 
Executive Engineer N.I.T., Kurukshetra. 
Clause 35—Notwithstanding any other provision, all legal 
proceedings in respect of this contract would be subject to 
Jurisdiction of Courts at Kurukshetra. 

 
 
 
……………………              …………………….. .              …………………………… 
     Contractor                                 Witness                                    Engineer-in-charge 
              For Director, N.I.T. KKR 

 



 

CHAPTER NO. 4 
SCHEDULE SHOWING (APPROX.) MATERIAL IF SUPPLIED FROM THE 

NIT, CONSTRUCTION BRANCH 
 Schedule showing (approximately) material if supplied from the N.I.T. KKR 
Construction Branch for works contracted to be executed and the rates at which they are 
to be charged for 
Particulars       Rates at which the material will     Place of delivery 
          Be charged to contractor 

 
 
 
 

No material will be issued from the NIT, Kurukshetra stores. 
 
 
 
 
 
 
 
 
  
CONDITIONS 

1. No claim whatsoever on account of delay in procuring the material will be 
entertained by the N.I.T. KKR 

2. No claim will be entertained for damage or loss of material in custody of the 
contractor due to rains, floods or any other acts of God. 

3. All material procured & brought at site will be as per PWD specification/ISI 
standards. 

4. Cement: - only Ordinary Portland Cement (OPC) will be used. 
5. The material will be got tested in the NIT, laboratory. If test facility is not 

available in NIT, Kurukshetra Laboratory, the same shall be got done from 
some other Govt., approved/recognized laboratory.   

 
 
 
 
 
 
 
 
 
………………………                        ………………………                …………………… 
     Contractor                                        Witness                                      Engineer-in-charge 
                For Director N.I.T.KKR    



 

EXPLANATORY NOTES 

 

 
1. The above rates are for complete work including cost of all materials, labour tools 

and plants and water etc., unless otherwise specified. 

2. All other such items not covered by the Haryana PWD schedule of rates 1988, 

corrected upto date carried out, if any, will be paid for as per Haryana PWD schedule 

of rates 1988, corrected upto date subject to the accepted tendered 

premium/abatement given by the contractor.  

3. All clauses given in the Haryana PWD schedule of rates 1988, with up-to-date 

correction slips shall be applicable to all above items where-ever necessary. 

4. The description, rates, units, etc. of above schedule, shall be corrected as per Haryana 

PWD schedule of rates 1988, in case of any error or omission. 

5. Chapter numbers with items referred to above are of Haryana PWD schedule of rates 

1988, corrected upto date. 

6. The whole work shall be carried out strictly in accordance with the Punjab PWD 

specifications book 1990 edition as applicable to Haryana State with upto date 

correction slips. 

7. No premium shall be payable on the items which are not provided in the Haryana 

PWD schedule of rates, 1988, corrected upto date. 

8. Samples or all building materials, doors and windows, fittings and other articles 

required for use on the work shall be got approved from the Engineer-in-charge. 

Articles manufactured by firms of repute, approved by the Engineer-in-charge shall 

only be used. Only articles classified as ‘First Quality’ by the manufacturers shall be 

used. Articles which are not ‘First Quality’ shall be rejected by the Engineer-in-

charge. Preference shall be given to those articles which bear ISI certificate mark. In 

case, articles bearing ISI certification mark are not available, the quality of samples 

brought by the contractor shall be judged by the standards laid down in the relevant 

ISI specifications. All materials and articles brought by the contractor to the site of 

work for use shall conform to the samples approved, which shall be preserved till the 

completion of work. Final decision to reject any material shall rest with the Engineer-

in-charge. Material will be got tested in the NIT, Kurukshetra, Laboratory. If test 

facility is not available in NIT, Kurukshetra Laboratory, the same shall be got done 

from some other Govt. approved/recognized laboratory.   



 

9. The contractor shall provide suitable measuring & weighing arrangements at site for 

checking of various articles brought by him to ensure mixing in specified 

proportions.  

10. The contractor shall provide such recesses, holes, openings etc. as directed by 

Engineer-in-charge, as required for the Electrical/Sanitary work and nothing shall be 

payable on this account. 

11. Thickness of RCC shall be measured and paid for as per structural sizes designed.  

12. Steel used in supports, spacers and for hooks and overlaps which are not approved 

i.e. which are not provided according to the drawing or the instructions of Engineer-

in-Charge shall not be measured for payment.  

13. Wherever there is provision for flush doors only doors as bear the ISI certification 

marks and arranged from manufacturer of good repute shall be accepted. In case 

flush doors bearing ISI certification marks are not available in the market flush doors 

conforming to ISI specification and arranged from manufacturers of good repute shall 

only be accepted. 

14. Steel butt hinges shall strictly conform to Indian standards specification, ISI-1341-

1970 (Latest edition) and dimensions given in table 2 for medium weight cold rolled 

mild steel butt hinges of the above specifications. Hinges shall be of good 

workmanship and manufactured by the firm of good repute. 

15. Analysis of rates for non-schedule items which are not provided in the Notice 

Inviting Tender/Haryana PWD Schedule of Rates, 1988 corrected upto date shall be 

payable as per actual lowest material rates from the recognised public market suitable 

to the executing Division and wages of labour as applicable at the time of execution 

of work, plus admissible contractor’s profit and overhead charges. For such items of 

materials, the contractor shall be required to produce original vouchers which shall be 

subjected to verification by the Engineer-in-Charge, if deemed necessary. The rates 

for Non-schedule items shall be approved by the competent authority. Tender with 

the condition regarding steel work to be done at labour rates shall be considered 

invalid and rejected straightway.  

16. Tender with condition regarding steel work to be done at labour rates shall be 

considered invalid and rejected straight way. 

17. The Quantities of items given in the Schedule are tentative. These can be increased or 

decreased as per working architectural drawings/structural drawings. 



 

18. For quality control, the contractor shall be required to use cement concrete mix 

giving a minimum cube strength as may be prescribed in the relevant structural 

drawings of work/IS codes. For cement concrete and cement mortar work and other 

items the tests should be regularly carried out as per procedure laid down in relevant 

ISI and other codes at the expense of the contractor. The rates provided in the 

Haryana PWD Schedule of rate, 1988 include the cost of such testings. 

19. Irrespective of what is stated in para 6 of General rules of Haryana PWD schedule of 

rates, 1988, no carriage of cement, steel and bricks or any other type of material shall 

be admissible irrespective of lead involved.  

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

LIST OF APPROVED MAKES OF MATERIAL (ELECTRICAL) 
 

1. PSU/FUSES/CONTRACTORS/RELAYS  SIEMENS/ABB/BCH 

2. MCCB/MCB/ELCB/RCCB/ACB ABB/STANDARD/SIEMENS/L&T 

3. CABLES LT (PVC or XLPE) CCI/GRANDLAY/PLAZA 

4. PVC COPPER WIRES (1100 V GRADE) ECKO/FINOLEX/PLAZA 

5. TELEPHONE WIRES DELTON/FINOLEX/STANDARD 

6. TELEPHONE TAG BLOCK KRONE 

7. MS CONDUITS & ACCESSORIES AKG/BEC/STEEL CRAFT 

8. PVC CONDUITS (ISI) & ACCESSORIES POLY INDIA/DIPLAST/POLY PACK 

9. WIRING ACCESSORIES MODULAR TYPE MK/LEGRAND/ANCHOR 

10. METAL CLAD SOCKETS MDS/STANDARD/CROMPTON 

11. WIRING ACCESSORIES PIANO TYPE (SWITCH, 
SOCKET, HOLDER, CEILING ROSS ETC.) 

SSK/FINE/VINAY/ANCHOR 

12. CEILING FANS CROMPTON/GEC/ORIENT 

13. EXHAUST FANS ALSTHOM/CROMPTON/GEC/BAJAJ 

14. GI PIPES TATA/JINDAL/BST 

15. THIMBLES DOWELLS/LOTUS 

16. GLANDS COMET/HMI 

17. TERMINAL STRIPS ESSEN/VEECO 

18. EARTHING MATERIALS(GI) HOT DIP GALVANIZED 

19. METERS (AMP/VOLT/PF/KWH)DIGITAL AE/KAYCEE/MECO 

20. METERS(AMP/VOLT/PF/KWH)ANALOG AE/RESHAB/MECO 

21. SELECTOR SWITCHES SALAZER/KAYCEE/SCHENDER/L&T 

22. CTs/PTs KAPPA/PRECISE/C & S/AE 

23. TERMINAL BLOCK TECHNOPLAST/ELMEX 

24. PAINT POWDER NEROJAC/ J& N/BERGER 

25. M.S.SHEETS SAIL/BHUSHAN 

26. MCB PANELS/DB ABB/STANDARD/SIEMENS/L&T 

27. CHANGEOVER SWITCH ON/OFF LOAD EE/SIEMENS/L & T/STANDARD 

28. ELECTRICAL FITTINGS WITH COPPER BLAST 
AND LAMPS. 

PHILIPS/GE/CROMPTON 

 
  
 

 



 

CHAPTER No. 6 
 

SCHEDULE OF ADDITIONAL CONDITIONS 
1. Upon completion and before offering the work for acceptance, the contractor 

shall remove all false work, excavated and useless materials, rubbish 
temporary building constructed by him and shall leave the site adjacent area in 
a neat and clean condition to the entire satisfaction of the Engineer-in-charge 

2. The Executive Engineer, reserves the option to take away any item of work or 
any part thereof at any time during the currency of the contract and re-allot it 
to any other agency with due notice to the contractor without liability of any 
kind or payment of any compensation.. 

3. The contractor has to make his own arrangements for water, electricity, 
cement steel, bitumen 80/100 penetration, bricks, wood and any other 
material/item of work required directly or indirectly for completion of the 
work, except the material if any issued by the N.I.T. KKR.(see page 
………..). 

4. No claim shall be entertained on account of increase in price of labour and 
material due to any cause whatsoever. 

5. 10% security shall be refunded after 12 months of the date of completion of 
work to the satisfaction of Engineer-in-charge 

6. In case of emergency, the contractor shall be required to pay his labour every 
day and if this is not done N.I.T. KKR will make the requisite payment and 
recover the same from the contractor. 

7. Actual quantities of completed and accepted work shall only be paid. 
8. No pits shall be dug by the contractor near the site of work or within road 

land/ N.I.T. KKR land for making out earth for use on the works. In case of 
default, the pits so dug will be filled in by the department at the cost of the 
contractor plus fourteen percent departmental charges. 

9. The rates to be quoted by the contractor shall be inclusive of octroi, terminal 
tax, royalty and all other taxes and charges. These are for complete work in all 
respects. 

10. The contractor shall not be entitled for any payment on account of work done 
till he signs his agreement.  

11. Nothing extra shall be paid for any lead and lift unless otherwise specified for 
any material required directly or indirectly and the rates to be given in the 
tender should include all leads in the contract schedule.  

12. The contactor shall be responsible for any/all losses of material, damage done 
to unfinished work as a result of floods and other acts of God. The N.I.T. 
KKR will not be responsible for any compensation as a result of such damage 
or loss to the contractor and the contractor shall be liable to set right such 
damage at his own cost to the satisfaction of the engineer-in-charge. 

 
 
………………………                    …………………             ………………………… 
   Contractor                                       Witness                           Engineer-in-charge 
                                       For Director N.I.T. KKR 



 

13. The royalty, sales tax and other taxes, if any shall be paid by the contractor    
direct to the respective department in accordance with the rules and regulation 
in force from time to time without intervention of the N.I.T. Kurukshetra. The 
N.I.T. KKR will however deduct any such taxes as directed/imposed by the 
Central/State Govt. form time to time from the bills/ payments due to the 
contractors.  

14. Amount of work may be increased or decreased and any item omitted and 
substituted in accordance with the requirements of the N.I.T. departments and 
no claim on this account shall be entertained. 

15. Contractor shall be responsible to provide to the entire satisfaction of the 
Engineer-in-charge at his own expenses the following amenities for the labour 
employed by him. 
a. Suitable temporary hutting accommodation. 
b. Trench latrines, bathing enclosures, platforms separately for men and 

women and their regular cleanliness. 
c. Clean drinking water. 

              In the event of his failure to provide any or all of the amenities the same 
shall be provided by the N.I.T. KKR and cost thereof shall be recovered from 
the contractor. Any dispute regarding above points shall be settled by the 
Engineer-in-charge and his decision shall be final. 

16. The contractor shall be responsible for housing, sanitation and medical 
treatment of labours employed by him and shall abide by all the rules and 
regulations made by Govt. in this behalf from time to time.  

17. For contractor’s labour regulations fair wage clause and rules for protection of 
health and sanitation arrangements for workers employed by the N.I.T.  KKR 
or its contractor’s, reference be made to chapter 7,8 and 9 respectively. 

 
 
 
 
 
 
 
 
 
 
 
 
 
………………………             …………………. .             …………………………… 
   Contractor                                Witness      Engineer-in-charge 
        For Director N.I.T. KKR 
 
 
 



 

18. (1) The contractor shall be responsible, for loss or damages to any material if 
issued to him by N.I.T. KKR for any cause whatsoever. In case, the material 
such as cement, steel or any other commodity issued to the contractor by the 
Engineer-in-charge for use directly on the aforesaid work is not utilizes for the 
purpose  for which it is issued and is otherwise disposed of by him or spoiled 
or lost or allowed to get deteriorated or used in excess of the quantity actually 
required to be used as per specification herein stipulated of those fixed by the 
Engineer-in-charge, the cost of such quantity of that materials shall, without 
prejudice to other rights and remedies available to N.I.T. KKR, be recoverable 
from the contractor at double the rate at which it is agreed to be supplied to 
the contractor. 

      (2) The recovery from contractor for the material consumed in excess or in short 
of the original requirements as per specifications herein stipulated or 
otherwise fixed by the Engineer-in-charge, other than the variation to be 
regulated by the preceding clause, shall be dealt with as under: - 

A. FOR EXCESS CONSUMPTION OF MATERIALS: 
(i) Up to 5% (Five percent) No action is called for. 
(ii) Above 5% (Five percent) if actual  consumption 

exceeds theoretical consumption by more than 
5%(Five percent) recovery shall be made for the 
excessive of material beyond initial five percent at 
double the rate at which it is agree to be supplied to 
the contractor. 

                                     B.   FOR SHORT CONSUMPTION OF MATERIALS: 
Where the actual consumption of material is short by 5 % or less, no action 
shall be taken when the work is executed on labour rates or departmentally, 
where the work is done on through rate basis and actual consumption of 
cement works out to be less up to 5% than the theoretical consumption, the 
cement so saved shall be returned in good condition by the contractor to the 
stores and recovery of cost of (material thus saved shall be made from the 
contractor at the issue rates) subject to the condition that the use of cement 
less the prescribed norms will not affect the specifications, quality and 
strength. It has also to be certified by the J.Es, A.Es/EO and XEN that the 
work has been carried out strictly in accordance with the relevant 
specifications. When the consumption of material is short by more than 5% 
and the work is done on through rate basis, the rates on items shall be reduced 
or where it is not possible to determine the correct items on which short 
material has been used, the cost of material used shall be recovered from the 
contractor at double the issue rate.  When the work is done departmentally or 
on labour rates and the consumption is short by more than 5%, the Executive 
Engineer shall bring to the notice of the competent authority all such cases, for 
suitable action against defaulting N.I.T. KKR officials and  contractor as he 
may deem fit.  The N.I.T. KKR reserve the right to take any other deterrent 
action, which the N.I.T. KKR deems fit against the contractor.  The decision 
of the competent authority in this matter shall be final. 
 
 
…………………..             …………………                   ……………………… 
   Contractor                          Witness                               Engineer-in-charge 
                                                                                     For Director N.I.T. KKR  
 



 

 It is also to be determined whether the stability of the structure is affected 
adversely by short consumption of materials and in cases where it is felt that it is likely to 
affect  the work shall be rejected.  The decision of competent authority in this regard shall 
be final. 
 
19. Should the tenderer modify or withdraw his tender without the written 
concurrence of the Executive Engineer within 90 (ninety) days from the date of tender, he 
is liable to be black-listed besides forfeited of earnest money and other penalty envisaged 
in the tender form. 
 
20. No claim of any kind whatsoever shall be entertained for any and all the losses of 
damages to the contractor due to the completion of the work getting delayed due to the 
failure or delay on the part of the N.I.T. KKR under the terms and conditions of the 
contract. 
 
21. Apprentice Act:- The contractor shall comply with the provisions of the 
Apprentice Act, 1961 and the rules and orders issued there under from time to time.  If 
the contractor fails to do so his failure will be breach of the contract and the N.I.T. KKR 
Engineer may at his discretion cancel the contract.  The contractor shall also be liable for 
any pecuniary liability arising on account of any violation by him of the provision of the 
Act. 
 
22. If for the execution of the work, the contractor will engage imported labour, he 
shall immediately inform the local health authority entrusted with the work of eradication 
of malaria for their (Labourers) inclusion in the surveillance operation and for getting 
their blood examined from the aforesaid authorities in order to exclude malaria positive. 
 
23. Imported labour means Labour belonging to a state other than Haryana State. 
 
24. All material left at site by the contractor for a period of one month after the 
completion of work shall become the property of the N.I.T. KKR and contractor shall 
have no claim whatsoever for such material. 
 
25. The contractor shall supply at his own cost and expenses all labour materials etc. 
for labour and checking of any portion of the work during construction, whatsoever 
required by the Engineer-in-charge for his representative and nothing extra shall be paid 
for services. 
 
26. The contractor shall not remove from the site of work without the written 
permission of the Engineer-in-charge any material which has been issued to him for use 
on the work. 
 
 
…………………………         ……………………               ……………………………. 
   Contractor                                 Witness                                 Engineer-in-charge 
        For Director N.I.T. KKR 



 

27. The contractor shall maintain at site of work full details of specification of the 
work fixed by the Engineer-in-charge and all approved drawings of the work. 
 
28. Nothing extra shall be paid to the contractor for diversion of water channels, 
stream if it becomes necessary for the execution and completion of the work. 
 
29. Income tax will be deducted from the bill of the contractor according the section 
194-C of the Income Tax 1961 and instructions from time to time.  Sales tax and other 
taxes will be deducted as required by the State Govt.  
 
30.         In case of delay in supply of cement, steel or any other material agreed to be 
supplied by the department as per details in the N.1.T. or failure to supply the required 
quantity in time for execution of the work, the contractor shall not be paid any 
compensation from any or resultant effects or losses. 
 
31.  The contractor shall employ a duly accredited and experienced resident Engineer 
as his agent in charge of the Execution of work. Instructions given by the Engineer-in-
charge or his authorized representative to the agent shall have the same force as 
instructions given to the contractor. 
 
32. The contractor will not have any claim in case of delay by the N.I.T. KKR for 
removal of tree or shifting, raising, removing of telegraph, telephone or electric lines 
(Overhead or underground) and other structure, if any, which comes in the way of the 
work. 
 
33. Relation with Public Authorities 
      The contractor shall comply with all legal orders and directions given from time 
to time by any local or public authorities and shall payout of his own money, the fees or 
charges to which he may be liable. 
 
34.   Occupation of Additional Lands 

In case, when it becomes necessary for the due fulfillment of the contract for the 
contractor to occupy land outside the N.I.T. KKR limits, the contractor shall make his 
own arrangements with the landowners and pay such amounts, as may be mutually 
agreed upon by them. 
 
35.   No claim by the contractor for additional payment will be allowed on the ground 
of any misunderstanding or misapprehension in respect of any such matter or otherwise 
or on the ground of any allegation or fact that incorrect information was given to him by 
any person whether in the employment of the  N.I.T. KKR or not, or of the failure on his 
part to obtain correct information nor shall the contractor be relieved from any risk or 
obligations imposed on or undertaken by him under the contract on any such ground or 
on the ground that he did not or could not foresee any matter which may in fact, effect or 
have affected the execution of the work. 
 
 
 
 
 
 
 
…………………………              ………………….                 …………………………… 
     Contractor                                   Witness                                Engineer-in-charge 
                                                                                                    For Director N.I.T. KKR 



 

36.1  During the absence on work of the Engineer-in-charge he shall be represented by 
one of his subordinates whose duties are to watch and supervise the works, to test and 
examine any materials to be used or workmanship to ensure that the works are performed 
in conformity with the plans, estimates and specifications in all respects and to keep 
Engineer-in-charge informed of the progress of the works and the manner in which they 
are done. The Engineer-in-charge may from time to time delegate any of his powers and 
authorities vested in him to the departmental representative in writing.  

36.2  The Institute representative shall have no authority to alter or waive the provisions 
of plans and estimates and specifications or to relieve the contractor of any of his duties 
or obligations under the contract. He shall however, have the authority to inform the 
contractor in writing to replace any materials considered defective and to re-do or rectify 
any work improperly performed or not according to plans and estimates or specifications 
in his judgment and the contractor shall comply. 

36.3 Failure of the Institute Representative to disapprove any work or materials shall 
not prejudice the power of the Engineer-in-charge thereafter to disapprove such work or 
materials and to order the pulling down, removal or breaking up thereof.  If the contractor 
shall be dissatisfied by reason of any decision of the departmental representative, he shall 
be entitled to refer the matter to the Engineer-in-charge who shall thereupon, confirm or 
reverse such a decision. 

 
36.4 The Contractor shall give or provide all necessary; constant and whole-time 
superintendence during the execution of the works and as long thereafter as the Engineer-
In-charge may consider necessary by either; 
    (i)  Personally superintending the work himself 
    OR  

(ii) Employing a skilled and qualified Resident Engineer thoroughly 
experienced in the type of work to be executed and fully authorized to 
receive and execute on behalf of the contractor, orders, instructions or 
directions of the Engineer-in-charge without delay and to promptly supply 
such materials, labour, equipments, tools and incidentals as may be 
required 

 
37.1  The Contractor will be held strictly responsible to the true intent of the 
specification in regard to quality of materials, workmanship and the diligent execution of 
the contract. 
 
37.2   All materials and each part of detail of the work shall be subject to all times to 
inspection by the Engineer-in-charge, departmental representative or other authorised 
subordinates, who shall be furnished with responsible facilities and assistance by the 
contractor for ascertaining whether or not the work as performed or the materials used are 
in accordance with the requirements and intent of the plan and specifications:  
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37.3 The contractor shall furnish written information to the Engineer-in-charge stating 
the original source of supply and dates of manufactures of all materials manufactured 
away from the actual site of work. This information shall be furnished at least two weeks 
(or such other period as may be detected by the Engineer-in-charge) in advance of the 
incorporation of any such material in the works. 
 
*37.4  The contractor shall also inform the Engineer-in-charge in writing when any 
portion is ready for inspection giving him sufficient notice to enable him to inspect the 
same without retarding the further progress of the work. 
 
*37.5  Any work done or materials used without supervision or inspection by the 
Engineer-in-charge or the departmental representative is liable to be ordered to be 
removed and replaced at the contractor's expenses.  
 
*37.6  If so directed, the contractor shall at any time before the acceptance of the work, 
remove or uncover such portion of the finished work as may be directed. After 
examination, the contractor shall restore the said portion of the work to the standards 
required by the specifications. The work shall not be considered to have been completed 
in accordance with the terms of the contract until the Engineer-in-charge shall have 
certified in writing that it has' been completed to his satisfaction. No approval of 
materials or workmanship or approval of part of the work during the progress of 
execution shall bind the Engineer in any way or affect his power to reject the work when 
alleged to be completed or to suspend the issue of his certificate of completion until such. 
alterations or modifications or reconstructions have been effected as shall enable him to 
certify that the work has been completed to his satisfaction. 
 
37.7   The inspection of the work or materials shall not relieve the contractor of any of 
his obligations to fulfill terms of the contract as herein prescribed by the plans and 
specifications. 
 
*37.8  Failure to reject any defective work or material will not in any way prevent later 
rejection when such defect is discovered or obligate the department to make final 
acceptance.  
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*38.1  Unless otherwise provided in the contract documents materials such as rubble, 
gravel, sand, murrum Kankar, earth, soil etc, obtained from excavation and materials 
obtained by dismantling any existing structures shall remain the property of the N.I.T. 
KKR. When deemed fit, the Executive Engineer-in-charge may 'with the approval of 
competent authority permit the use of such materials on the work in substitution of 
materials which the contractor would have otherwise provided subject to the condition 
that a suitable deduction shall be made in the rate of the items in which such materials are 
used. 
 
*38.2  Any trees, branches, bushes, crops etc. which may be required to be cut during the 
execution of the work shall be handed over to the N.I.T. KKR or disposed of as directed. 
 
*39. The contractor shall be required to keep at the site of the work the following 
Technical staff as under: -  
   

When a work costing Rs.2 
lacs and above up to Rs. 5 
lacs is under execution 

One qualified Engineer  
(Diploma Holder) with at 
least 5 years experience. 

 
When a work costing more 
than Rs.5 lacs is under 
execution. 

 
One qualified Engineer 
(Degree Holder) with at 
least 5 years experience 
with suitable supplementary 
staff according to the 
requirement of work. 

 
*40.  N.I.T. KKR shall not be responsible for any depreciation in the value of 
securities, nor for any loss of interest thereon. 
 
*41. Canvassing in connection with a tender in any form renders the tender liable to 
rejection. 
 
*42.  In case of any discrepancy between description in words and figures quoted by a 
tenderer, the description in words shall prevail. 
 
*43. If there are varying or conflicting provisions made in any document forming part 
of the contract the accepting authority shall be the deciding authority with regard to the 
intention of the document. 
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44.  If, however, the contractor seeks some assistance from the N.I.T. KKR in 
connection with arranging water/electric connection from the public utility service 
authorities, for the purposes of N.I.T. KKR work such assistance only to the extent of 
writing a letter from the Engineer-in-charge to the authority concerned for giving such 
connection may be provided.   All charges etc. shall be borne by the contractor. 
   The N.I.T. KKR may, on application of the contractor, issue essentiality 
certificate for diesel/petrol (if it becomes a controlled commodity) required for carriage 
of materials to be used on the work, but the N.I.T. KKR will not undertake any 
responsibility for the arrangement of such petrol/diesel.  Non-availability of any such 
material will not absolve the contractor of his contractual obligation.  
 
45. The N.I.T. KKR reserves the right to cancel the contract ex-party if the contractor 
fails to abide by .any of the terms and conditions of the contract. 
 
46. In case of cancellation of the contract the N.I.T. KKR shall continue the work at 
the risk and cost of the contractor. 
 
47. The arbitration comes into existence only if the Para 45 and/or 46 is disputed. 
 
48. A tenderer shall be deemed to have full knowledge of all the relevant documents, 
samples site etc., whether he inspects them or not. 
 
49. The contractor shall comply with the provision of apprentice act, 1961, and the 
rules and orders issued there under from time to time and if he fails to do so his failure 
will be breach of contract.  The Director may at his discretion cancel the contract.  The 
contractor shall also be liable for any pecuniary liabilities arising on account of violation 
of the provision of Act, by him. 
 
50. Where so ever specific makes have been mentioned in the schedule of work, these 
will supercede as mentioned else where. 
 
51. Analysis of rates for non schedule items i.e. items which are not provided in the 
schedule of notice tender/schedule of rate will be based on the rates of material and 
wages of labour provided in the HSR-1988 with an admissible contractor’s profit and 
overhead charge plus tendered premium abetment.  In case such rates of material and 
wages of labour involved in the non-schedule items are not provided in the HSR, the 
same will be payable as per actual lowest market rates and as per admissible contractor’s 
profit and overhead charges.  For such items of material, the contractor will be required 
to produce original quotation/vouchers, which will be subject to verification, by the 
Engineer-in-charge.  If deemed necessary, the rate of non-scheduled items will be 
approved by the competent authority and his decision will be binding to the contractor. 
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52. The rates of bus bars included the cost of all materials labour required to complete 
the job in all respects including thimbles etc. of the same material as that of bars.  The 
support of bars will be made of best porcelain.  No extra payment in this regard will be 
given. 
 
53. Bakelite sheet of Hylam/Sunlam/Formica make only will be used at site. 
 
54. No road cut charges shall be paid. 
 
55. The contractor will be responsible for getting inspected/passed the electrical sub-
station from the Chief Electrical Inspector Haryana Chandigarh and he will also make 
necessary payments of fees for this purpose to that office.  The NIT Kurukshetra will, 
however, render necessary assistance to the contractor in this regard. 
 
56. The tenderer must be a A-Class Electrical license holder of Chief Electrical 
Inspector of Haryana for execution 11KV works and is specialized for doing the work 
and he should be enlisted as class IV and above class electrical contractor with the 
department. 
 
57. All MCCBs upto 220 amp. Will have 25 K.A. minimum breaking capacity and 
above 220 amp. MCCBs 50 K.A. minimum breaking capacity.  All MCCBs will have 
electronic and rotory control duly interlocked. 
 
58. Before fabrication of the panal boards, the schematic drawing shall have to be got 
approved from the Engineer-in-charge before proceeding further. 
 
59. Colour coding:  Following colour coding will be followed in wiring: 
   Phase  - Red/Yellow/Blue (three phase wiring) 
 Live  - Red (single phase wiring) 
 Neutral - Black 
 Earth  - Green 
 
60. The contractor will be responsible for co-ordinating the activities of all works and 
will ensure progress of works as per laid down programme. 
 
61. The contractor will submit completion plan separately in triplicate on blue print 
with one set on tracing cloth within 30 days of the completion of the work. 
 
62. The contractor will submit completion certificate alongwith test reports after 
completion of work. 
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63. The copper conductor wires should confirm to IS-694 as amended upto date only 
standard FRLS copper conductor wires of desired make will be used (as per list attached 
of approved makes.) 
 
64. Only ISI marked (if otherwise mentioned) wires, switches, sockets outlets, ceiling 
rose, lamp holders and conduit accessories will be used.  These will be got approved from 
the Engineer-in-charge before use at site (as per list attached of approved makes). 
 
65. To facilitate drawing of wires 16/18 SWG G.I. fish wire will be provided 
alongwith laying of recessed conduit for which no extra payment will be made to 
contractor. 
 
66. Conduit and termination to SDB and main board adapter box i/c connection wires 
to MCBs inter connection between SDB and main board etc. will be included in the 
tendered rates and nothing extra will be paid for the same. 
 
67. The contractor will submit the test reports of the material and wiring as required 
by the Engineer-in-charge time to time from the authorised agency/license holder.  
 
68. Meb's & enclosure etc. will be installed of one make only. 
 
69. The rates mentioned in the NIT are for complete item including cost of 
accessories material, labour, tool's plant water electricity bill etc. Unless otherwise 
specified, no extra payment for the same will be made. 
 
70. The contractor shall provide suitable measuring arrangement at site for checking 
& measuring for various items. 
 
71. The tenderer must either he himself be holder of licence of 'A' Class Electrical 
contractor granted under rule 45 of the Indian Electricity Rules 1956 by chief Electrical 
Inspector Haryana, is enlisted with electrical wing of the deptt. in appropriate category 
and is specialist for doing these type of work or he must sublet the electric work to a sub-
contractor possessing the above qualifications. The subcontractor will be done with the 
written approval of the Director NIT, Kurukshetra. 
 
72. The contractor will install all the material from the list of approved make in the 
NIT, if any make in not available the material should be approved from the NIT, 
Kurukshetra. 
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73. The contractor must employ the following staff while canying out electrical work 
(i) When work costing more then 50,000/- to : One qualified Elect. J. E. 
 Rs. 2.00 Lacs is under execution  
(ii) From 2.00 Lacs to 5.00 Lacs   : One qualified Elect. J. E. 
        with Five Years experience. 
(iii) Above 5.00 Lacs    :  One qualified Elect. degree 

holder with Five Years 
experience 

 
74. The fan boxes should be 16 guage and anodized for which no extra payment will 
be made. 
 
75. The contractor must ensure preparation and submission of the pipe diagram, 
wiring diagram, key diagram and cable diagram etc. as required vide PWD specification 
Chapter No.31.6. 
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CHAPTER No.7 
N.I.T. KKR Construction Branch   
Contractor's Labour Regulations 

 
1. Short Title :- These shall be the same as for Haryana P.W.D. Contractor's Labour 
Regulations as detailed below. The words P.W.D. and Haryana Government shall be 
substituted by N.I.T. KKR Construction Branch and National Institute of Technology 
Kurukshetra authority respectively. 
 
2. Definitions :- In the regulations, unless otherwise expressed or indicated, the following 
words and expressions shall have meaning hereby assigned to them respectively that is to 
say:- 

(1) "Labour" means workers employed by N.I.T. KKR Construction Branch 
contractor directly, or indirectly through a sub-contractor or other person 
or by an agents on his behalf 

(2) "Fair Wages" means wages whether for time or piece work notified from 
time to time for the area and where such wages have not been so notified, 
the wages prescribed by the Haryana Public Works Department for the 
district in which the work is done. 

(3) "Contractor" shall include every person whether a sub-contractor or  agent, 
employing labour on the work taken on contract. 

(4) "Wages" shall have the same meaning as defined in the payment of wages 
Act, 1936 and includes time and piece rate wages. 

 
3. Display of notices, regarding wages, etc. :- The contractor shall before he 
commences his work on contract, display and correctly maintain and continue to display 
and correctly maintain, in a clean and legible condition in conspicuous places on the 
work notice in English and in the local Indian language spoken by the majority of the 
workers giving the fair wages notified or prescribed by the Haryana Works Department 
and the hours of work for which such wages are earned. 
  
4.  Payments of wages: 
     (i)  Wages due to every worker shall be paid to him direct. 
   (ii)   All wages shall be paid in current coin or currency or in both. 
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5. Fixation of wages period: 
(1) The contractor shall fix wage periods in respect of which the wages shall 

be payable. 
(2) No wage period shall exceed one month. 
(3) Wages of every workman employed on the contract shall be paid before 

expiry of ten days after the last day of the wage period in respect of which 
the wages are payable. 

(4) When the employment of any worker is terminated by or on behalf of the 
contractor the wages earned by him shall be paid before the expiry of the 
day succeeding the one on which employment is terminated. 

(5) All payments of wages shall be made on a working day. 
 
6.   Wage Book and Wages Slips etc.  

(1) The contractor shall maintain a Wage Book of each worker in such form 
as may be convenient but the same shall include the following particulars: 
(a) Rate of daily or monthly wages. 
(b) Name of work on which employed. 
(c) Total Number of days worked during each wage period. 
(d) Total amount payable for the work during each wages period. 
(e) All deductions made from the wages with an indication in each 

case of the ground for which the deduction is made. 
(f) Wages actually paid for each wage period. 
 

(2) The contractor shall also maintain a Wage Slip for each worker employed 
on the work. 

(3) The authority competent to accept the contract may grant an exemption 
from the maintenance of Wage Book and Wage Slips to a contractor who, 
in his option, may not directly or indirectly employ more than 100 persons 
on the work. 

 
7.  Fines and deductions which may be made from wages: 

(1) The wages of a worker shall be paid to him without any deduction of any 
kind except the following : 

 (a) Fines. 
     (b) Deductions for absence from duty, i.e. from the place or places 

where by the terms of his employment he is required to work. The amount 
of deductions shall be proportionate to the period for which he was absent.  
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                       (c) Deductions for damage to or loss of goods expressly entrusted to the 
employed person for custody or for loss of money for which he is required 
to account, where such damage or loss is directly attributable to his 
neglect or default. 
(d)Any other deductions which the N.I.T. KKR may allow from time to 
time. 

(2) No fine shall be imposed on a worker and no deductions for damage or 
loss shall be made from his wages until the worker has been given an 
opportunity of showing cause against such fine or deductions.  

(3) The total amount of fines which may be imposed in any one wage period 
on a worker shall not exceed an amount equal to three paisa in a rupee of 
the wage payable to him in respect of that wage period. 

(4) No fine imposed on any worker shall be recoverable from him by 
installments or after the expiry of 60 days from the date on which it was 
imposed. 

8.  Register of fine etc: 
(1) The contractor shall maintain a register of fines and of all deductions for 

damage or loss. Such register shall mention the reason for which fine was 
imposed or deduction for damage or loss was made.  

(2) The contractor shall maintain a list in English and in the local Indian, 
language, clearly defining acts and commission for which penalty of fine 
can be imposed.  He shall display such list and maintain it in clean and 
legible conditions in conspicuous places on the work.  

 
9. Preservation of Books:- The wage book, the wage slips and the register of fine 
deduction, required to be maintained under these regulations shall be preserved for 12 
months after the date of the last entry made in them. 
 
10. Powers of  Labour Welfare Officers to make investigations or enquiry :- 
      The labour Welfare officer or any other person authorized by the Haryana 
Government on their behalf shall have power to make enquiries with a view to 
ascertaining and enforcing due and proper observance of the wage clause and provisions 
of these regulations. He shall investigate into any complaint regarding the default made 
by the contractor or sub contractor in regard to such provision. 
 
11. Report of Labour Welfare :- 
      The labour Welfare Officer or any other person authorized aforesaid shall submit a 
report of the result of his investigations or enquiry to the Executive Engineer concerned 
indicating the extent, if any, to which the default has been committed and the amount of 
fine recoverable in respect of the acts to acts of commission and omission of the labourer 
with a note that necessary deduction from the contractor's bill be made and the wages and 
other dues be paid to the labour concerned. 
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12.  Appeal Against the decision of Labour Welfare Officer:-. 
      Any person aggrieved by the decision and recommendation of the Labour Welfare 
Officer or other person so authorized may appeal against such decision to the Labour 
Commissioner, but subject to such appeal, the decision of the officer shall be final and 
binding upon the contractor. 
  
12A. No party shall be allowed to be represented by a lawyer during any investigation, 
enquiry, appeal or any other proceedings under these regulations. 
 
13. Inspection of register: - I 
      The contractor shall allow inspection of the Wage Book, Wage Slips to any of his 
workers or to his agent at a convenient time and place after due notice is received, or to 
the Labour Welfare Officer or any other person authorized by the Haryana Government 
in his behalf. 
 
14. Submission of returns:- 
      The contractor shall submit periodical returns, as may be specified from time to time. 
 
15. Amendment:- 
      The Haryana Government may, from time to time, add or amend these regulations 
and on any question as to the application interpretation or effect of these regulations, the 
decision of the Labour Commissioner, Haryana Government, or any other person 
authorized by the Haryana Government in that behalf shall be final. 
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CHAPTER No.8 
FAIRWAGE CLAUSE 

 
(a) The contractor shall pay not less than the fair wage to labourers engaged by him 
on the work. 
   Explanation : - 'Fair Wage' means wage whether for time or piece of work 
notified from time to time for the area and where such wages have not been so notified, 
the wages prescribed by the P.W.D. B&R Branch Haryana, for the district in which work 
is done. 
 
(b)   The contractor shall, notwithstanding the provisions of any agreement to the 
contrary, cause to be paid fair wage to labourers indirectly engaged on the work including 
any labour engaged by his sub-contractors in connection with the said work, as if the 
labourers had been directly employed by him. 
  
(c)  In respect of all labour directly or indirectly employed on the work for the 
performance of the contractor's part of his agreement the contractor shall comply with or 
cause to be complied with the Haryana P.W.D. Contractor's Labour Regulations made by 
the Government from time to time in regard to payment of wages, wage period 
deductions from wages, recovery of wages not paid and deductions unauthorizedly made, 
maintenance of wage register, wage book, wage slip, publication of wages and other 
terms of employment inspection and submission periodical returns and all other matters 
of such like nature. 
 
(d)  The Executive Engineer or the Asst. Engineer concerned shall have the right to 
deduct, from the money due to the contractor, any sum required or estimated to be 
required for making good the loss suffered by a worker or workers by reason of non-
fulfillment of the condition of the contract for the benefit of the workers, non-payment of 
wages which are not justified by the terms of the contract or for non-observance of the 
regulations referred to in clause (c) above. 
 
(e) Vis-a-vis, the N.I.T. KKR Construction Branch, contractor shall be primarily 
liable for all payments to be made under and for the observance of the regulations, 
aforesaid without prejudice to his right to claim indemnity from his sub-contractor. 
 
(f) The regulations shall be deemed to be a part of this contract and any breach 
thereof shall be deemed to be a breach of this contract. 
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CHAPTER No.9 
 

RULES FOR THE PROTECTION OF HEALTH AND SANITARY 
ARRANGEMENTS FOR WORKERS EMPLOYED BY THE COTNRACTORS 

OF NATIONAL INSTITUTE OF TECHNOLOGY KURUKSHETRA  
 

   The contractor shall at his own expense provide or arrange for the provision of 
footwears for any labour doing cement mixing work (the contractor has undertaken to 
execute under his contract) to the satisfaction of the Engineer-in-charge and on his failure 
to do so, N.I.T. KKR shall be entitled to provide the same and recover the cost thereof 
from the contractor.  
     The contractor shall submit by the 4th and 19th of every month to the Executive 
Engineer a true statement showing in respect of the second half of the preceding month 
and the first half of the current month respectively (i) the number of labourers employed 
by him on the work (ii) their work hours (iii) the wages paid to them (iv) the accidents 
that occurred during the said fortnight showing the circumstances under which they 
happened and the extent of damage and injury caused by them and (v) the number of 
female workers who have been allowed Maternity benefit according to clause 19-F ,and 
the amount paid to them failing which the contractor shall be liable to pay to N.I.T. KKR 
a sum not exceeding Rs. 50/- for each default or materially incorrect statement. The 
decision of the Executive Engineer shall be final deducting from any bill due to the 
contractor the amount levied as fine.  
 Maternity benefit for female workers employed by the contractor, leave and pay 
during leave shall be regulated as follows:  
 1. LEAVE: (i) In case of delivery/ Maternity leave not exceeding 8 weeks 
(4 weeks up to and including the day of delivery and 4 weeks following that day)  

    (ii) In case of miscarriage: up to 3 weeks from the date of 
miscarriage. 
       2.    PAY: In case of delivery, leave pay during Maternity leave will be at the 
rate of the women's average daily earning calculated on the total wages earned on the day 
when full time work was done during a period of 3 months immediately proceeding the 
date of which she gives notice that she expects to be confined, or at the rate of Rs. 12/- 
per day whichever is greater. 
    (ii)  In case of miscarriage:- Leave pay at the rate of average daily earnings 
calculated on the total wages earned on the days when full timework was done during a 
period of 3 months immediately preceding the date of such miscarriage. 
      (iii) Conditions for the grant of Maternity leave:- No Maternity leave benefit shall 
be admissible to a woman unless she produces a certificate of confinement and  expected 
delivery within  4 weeks preceding the date on which she proceeds on leave. 
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FIRST AID:  (a) At every work place, there shall be maintained in readily accessible 
Place first aid appliances including an adequate supply of sterilized dressing and cotton 
wools.  The appliances shall be kept in good order and in large work places. It shall be 
placed under the charge of a responsible person who shall be readily available during the 
working hours. 
     (b) At large work places, where hospital facilities are not available within 
easy distance of the work, first aid post shall be established and be run by a trained 
compounder. 
       (c) Where large work places are remote from regular hospital an indoor 
ward shall be provided with one bed for every 250 employees. 
  (d) Where large work places are situated in cities, towns or in their 
suburbs and no beds are considered necessary owing to the proximity of city or town 
hospitals a suitable transport shall be provided to facilitate removal of urgent cases to 
these hospitals. 
    At other work places some conveyance such as car shall be kept readily available 
to take injured or persons suddenly taken seriously ill, to the nearest hospital. 
 

SCALES OF ACCOMMODATION IN LATRINES AND URINALS 
 

.    There shall be provided within the premises of every work place latrines and 
urinals in an accessible place and the accommodation separately for each of them shall 
not be less than the following scales:- 
         No. of sheds 
(a) Where the numbers of persons does not exceed 50   2 
(b) Where the numbers of persons exceeding 50 but does  3 
 not exceed 100. 
(c)  For every additional 100      3 per 100 
 In particular cases the Executive Engineer shall have the power vary the scale 
where necessary  
 
LATRINES AND URINALS FOR WOMEN  
     If women are employed, separate latrines and urinals screened from these for men 
and marked in vernacular in conspicuous letters "FOR WOMEN ONLY" shall be 
provided on the scale laid in rules. Similarly, those for men shall be marked "FOR MEN 
ONLY'", A poster showing the figures of a man and a woman shall also be exhibited at 
the entrance of latrine for each sex. There shall be adequate supply of water close to the 
latrines. 
LATRINE AND URINALS 
    Except in work places provided with flush latrines concerned with water borne 
sewerage system all latrines shall he provided with receptacles or dry earth system which 
shall be in working order and kept in a strictly sanitary conditions. The receptacles shall 
be tarred inside and outside at least once a year. 
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The inside wall shall be constructed of masonry or some suitable heat resisting 
non-absorbent material and shall be cement washed inside and outside at least once a 
year. The dates of cement shall be noted in register maintained for this purpose and kept 
available for inspection. 
DISPOSAL OF EXCRETA 
 Unless otherwise arranged for by the local sanitary authority arrangements for 
proper disposal and a sanitary of excreta by incineration at the work place shall be made 
by means of a suitable incineration approved by the Asstt. Director of Public Health or 
Municipal Medical Officer of Health as the case may be in whose jurisdiction the work 
place is situated, alternately excreta may be disposed of by putting a layer of night soil at 
the bottom of pucca tank prepared for the purpose and covering it with 9 inches layers of 
earth for a fortnight when it will turn into a manure. 
CRECHE  
      At every workplace there shall be provided free of cost two suitable sheds-one 
main and the other for the use of labour. The height of the shelter shall not be less than 
e1even feet from the floor level to the lowest part of the roof. 
PROVISION OF SHELTER DURING REST 
     At every work place at which 50 or more women workers are ordinarily employed 
there shall be provided two huts for use of children under the age of six years belonging 
to such women. One hut shall be used for infants "Games and to play" and the other as 
their bedrooms. The hut shall not be constructed on a lower standard than the following: 

(i) Thatched roofs. 
(ii) Mud floors and walls. 
(iii) Plant spread over mud floor and covered with matings. 

 
    The huts are provided with suitable and sufficient opening for light and 
ventilations. There shall be adequate provision of sweepers to keep the place clean. There 
shall be two days in attendance. Sanitary utensils shall be provided to the satisfaction of 
Health Officer of the area concerned. The use of the hut shall be restricted to children, 
their attendants and mothers of the children.  
CANTEEN 
    A cooked food canteen on a moderate scale shall be provided for the benefit of 
workers wherever it is considered expedient . 
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GENERAL RULES AS TO SCAFFOLDS: 
(i) Suitable scaffolds shall be provided for workmen for all works that cannot 

be safely done from a ladder or by other means. 
(ii) A scaffolds shall not be constructed, taken down or substantially altered 

except. 
(a) Under the supervision of a competent and responsible person, and 
(b) as far as possible by competent workers possessing experience in 

this kind of work, 
(c) all scaffolds and appliances connected therewith and all ladder 

shall be:-  
(1) of sound material; 
(2) be of adequate strength having regard to the loads and strains to which 
            they will be subjected to and 
(3) be maintained in proper condition. 
(4) Scaffolds, shall not be overloaded and so far as practicable, the load shall  
            be evenly distributed. 
(5) Scaffolds shall be so constructed that no part thereof can be displaced in 

on normal use. 
(6) Before installing, lifting gear on scaffolds special precautions shall be 

taken to ensure the strength and stability of the scaffolds. 
(7) Scaffolds shall be periodically inspected by the competent person. 
(8)      Before allowing a scaffold to be used by the workmen every care shall be 

taken to see whether the scaffolds have been erected by his workmen or 
not and steps taken to ensure that it complies fully with the requirements 
of the articles. 

(9) Working platforms gangways and stairways shall: - 
 (a) be so constructed that no part of the road is covered. 
 (b)  be so constructed and maintained, having regard to the prevailing 

   condition as to reduce as far as practicable. 
  (c) be kept free from any unnecessary obstructions. 
                        (d)   in case of working platforms gangways place and stairways at a   

height exceeding that to be prescribed by a national laws and 
regulations :- 
(i) every working platform and every gangway shall be closely  

boarded unless other adequate measures are taken to ensure 
safety. 

(ii) every working platforms and every gangway shall have 
adequate width and  

(iii) every working platform gangway working place and 
stairway shall be suitably fenced. 

.  
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Every opening in the floor of a building or in working platforms shall except for 
the time and to the extent required to the access of persons or the transport or shifting of 
material be provided with suitable means to prevent the fall of persons or materials. 
   When persons are employed on a roof where there is a danger of falling from a 
height exceeding that to be prescribed by national laws or regulations, suitable 
precautions shall be taken to prevent fall of persons or materials. 
      Suitable precautions shall be taken to prevent persons being struck by articles 
which might from scaffolds or other working places. 

(1) Soft means of access shall be provided to all working platforms 
and other working places. 

(2) Every place where work is carried on the means of approach 
thereto shall be adequately lighted. 

(3) Every ladder shall be surely fixed of such length as to provide 
secure hand hold and foot at every position at which it is used. 

(4) Adequate precautions shall be taken to prevent danger from 
electrical equipment. 

(5) No materials on the site shall be stacked or placed as to cause 
danger to any person.  

GENERAL RULES AS TO SAFETY EQUIPMENT AND FIRST AID 
 (1)      All necessary personal safety equipment shall be kept available for    

use of the persons employed on the site and be maintained in 
condition suitable for immediate use. 

(2)       The worker shall be required to use the equipment thus provided 
and the employer shall take adequate steps to ensure proper use of 
the equipment by those concerned. 

 
      Adequate provision shall be made for prompt first aid treatment of all injuries 
likely to be sustained during the course of the work.  
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